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”Processing and Marketing Technologies in Mali” Project 
 Objectives:  
 
? Facilitate adoption of production and marketing technologies to improve the incomes  of 
sorghum and millet producers 
 
? Facilitate the development of markets for food use for  millet and sorghum and as a poultry 
feed for sorghum 
 
? Develop stronger farmers’ groups and enhance their marketing power 
 
? Extend mechanized food processing technologies to entrepreneurs and processor groups 
 
? Introduce improved agronomic practices into décrue farming systems in northern Mali. 
 
 
Introduction 
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Acronym Description
 
  
 
AMEDD 
 
BNDA 
 
CONFIGES 
 
CRRA 
 
DRA 
 
FCFA 
 
Ha 
 
IER 
 
IICEM 
 
LTA 
 
MOU 
 
MT 
 
NGO 
 
RCGOP  
 
WFP 
 
WTAMU 
 
 
Association Malienne d’Eveil au Developpement 
 
Banque Nationale de développement Agricole  Mali  
 
NGO/  Gao 
 
Centre regional de Recherche Agronomique 
 
Division de la Recherche Agronomique 
 
Franc CFA 
 
Hectare 
 
Institut  d’Economie Rurale 
Integrated Initiatives for Economic Growth In Mali 
 
Laboratoire d’Tecnologie Alimentaire (IER) 
 
Memorandum of Understanding 
 
Metric  tonne 
 
Non Governmental Organization  
 
  NGO/ Tomboctou 
 
World Food Program 
 
West Texas A&M University 
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Management Entity 
 
A publicity campaign was  initiated with the goal of promoting  the project  to more  rapidly  transfer 
sorghum  and  millet  production,  marketing  and  food  processing  technologies  to  farmers  and 
entrepreneurial  food processors.  The  campaign  includes  signage  at project  sites,  t‐shirts  and hats 
with  appropriate logos for collaborators, radio TV spots and submission of USAID Success Stories to 
the Mali Mission.   A 20 minute movie on the  IER/INTSORMIL collaboration has been produced and 
shown on  local TV. The movie will be translated to English and placed as four 5 minute chapters on 
the INTSORMIL website with links to You Tube   . 
 
 
  
Production-Marketing 
 
AN    INTSORMIL  Production‐Marketing  team  visit  to  three principal  activity  sites  to  review  results 
from the 2010 campaign  indicated  increased millet yields and profits  in comparison to non‐project 
crops. Most farmers  were  elated with the yields of  one to two tons of millet/ha compared to the 
regional  average  of  around  400  kg/ha  and  thus  are  eager  to    participate  in  planning  for  the 
expansion of project sites in 2011. 
 
We are extending with SAA collaboration the project area  in 2011 by another 500 ha and with the 
revolving  fund  again  providing  inputs  to  the  500  ha  planted  last  year.  In 2011  all  inputs  paid  for 
the 500 ha of  last year with these profits and another 250 ha with the profits  from the sale of the 
millet. Because of the superior quality of the grain the millet was sold  for 140 CFA/kg to PAM, the 
agency  for  food  relief, when  the market price was 115 CFA/kg. Note  that  the BNDA  is entering  to 
finance the inputs for another 250 ha making a total of 1,000 ha in the Segou region. Another partner 
selling the inputs is Arc de Ciel. They provided the fertilizer last year and will again this year and 1,000 
sacks of DAP and 1,000 sacks of Urea will be purchased  from them  for this program  in 2011. Note 
that  a  remaining  constraint  for  our  Pilot  Project  is  to  develop  a  strategy  to  increase  local  bank 
involvement  in  input  finance  at  the  start  of  the  crop  season  so  that  the  responsibility  for  input 
financing  now  provided  by  INTSORML  can  be  transferred  to  local  banks  for  sustainability  of  the 
project.  
 
A second constraint  is the need for storage facilities. In the INTSORMIL marketing strategy for Mali 
the principal price problem that we first focus on avoiding is the harvest price collapse. To avoid the 
price collapse farmers’ associations need to have local storage facilities to be capable of waiting until 
prices  recover  for  the  price  recovery.  INTSORMIL  scientists  have  assessed  the  need  for  more 
adequate grain  storage  facilities  in Mali. We are  collaborating with USAID/IICEM  in  facilitating  the 
construction of  local storage  facilities.  In all sites  the  farmers’ associations have been organized  to 
provide the labor and USAID/IICEM has begun their evaluation for supplementary financing for their 
storage facilities 
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Food Processing 
 
An  important  facet of  the Food Processing project has been  the development of a center at  IER  in 
Sotuba  that has  in place  the  same processing equipment  that has been  introduced  to our partner 
entrepreneurs  in  the Mopti/Gao  region  of  Mali.    The  center will  facilitate  transfer  of  processing 
technologies  to  the  entrepreneur  processing  sector  1)  through  training  workshops,  2)  access  to 
processing equipment and  testing of products  in  the marketplace, and 3) assisting entrepreneurs 
through  technical  support  to  gain  funds  for  mechanization  of  their  processing  enterprises.  The 
dedication ceremony for the new center  is scheduled  in June 2011 and will coincide with a training 
workshop for Bamako‐area cereal processors as well as our Mopti/Gao entrepreneur beneficiaries. 
 
A  study was  recently  conducted  through  INTSORMIL  by  the  Food  Processing  Component  (Purdue 
Hamaker Project) to examine thick sorghum/millet consumption related to preference and satiation 
in the Sikasso, Segou and Mopti regions of Mali.  This is part of a larger study to understand the effect 
of thick porridges, and delayed glucose delivery to the body, on satiety and overall food consumption.  
The  exciting  conclusions  from  the  study  are  that  thick  porridges  (tô)  are  generally  eaten  more 
frequently in the villages and are consumed in a thicker consistency  and are very satiating (thicker 
porridges correlated with lower hunger scores at 2 and 4 hours post‐consumption).  We believe that 
this  finding could be used  in a promotional campaign  to encourage urban populations  to consume 
more  sorghum/millet  tô  –  something  on  the  order  of  “eat sorghum and millet  – 
they are healthy satiating foods (not ‘poor’ foods)”.  Particularly in this 
time of high prices for grain imports, we believe this could be helpful.  If one million families ate one 
more meal a week of sorghum/millet tô (using about 1 kg of flour for the meal), that is about 50,000 
metric tonnes of grain a year, which is more than the total wheat imports into Mali in 2008. 
 
 
Décrue Sorghum in Northern Mali 
 
1. Expanding the Use of Well Adapted Varieties Identified in the Décrue System  
Local  varieties  (Saba  Soto,  and  Saba  Tienda)  were  identified  for  their  yield  performance  and 
adaptability, while an  introduced variety  (Niatichama) was  identified  for  its grain quality despite  its 
low yield stability. Cultivars Saba Soto and Saba Tienda had high yields  in 2008 and 2009 and were 
selected for testing on expanded area in 2010 by more farmers in Faguibine Lake region. 
 
2. Testing New Sorghum Lines Under Simulated Irrigation at On‐Station (IER) Conditions  
The demonstration plots showed superior adaptability of varieties Saba Soto and Saba Tienda when 
compared  to Niatichama  in  the décrue production  systems  in northern  regions of Mali. There  is a 
need to test more genotypes for yield stability and grain quality in this region 
 
3. Soil Nutrient Deficiency Studies in Décrue Production System  
With the continuous and frequent inundation of soil with water from the lakes effective soil nutrition 
is critical for increasing grain yield of sorghum in the décrue production system. In addition, farmers 
do not now apply nutrients.   The response of sorghum to fertilizer depends upon the soil type and 
location. In poor soils such as those in Tonka the crop responds to nutrients. Maximum decreases in 
grain  yield were observed when N or P were deficient.  Further detailed  studies  at multi‐locations 
with different  soil  types  and  textures  along with measurement of  soil nutrient  and plant nutrient 
uptake  are  being  conducted  and will  lead  to  appropriate  fertilizer management  practices  for  the 
décrue production system.  
 
4. Pest Management 
Birds were  a major biotic  constraint  in  the Gao Region  trials  in 2010.   Yield  losses were >99% on  
several sorghum cultivars. 
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Training    
 
Long Term Training (Academic) 
Fatimata Cisse continues to perform very well in her degree program at Purdue in Food Science.  She 
will spend approximately 8 weeks in Mali this summer doing her field research.  Bandiougou Diawara 
and Sory Diallo are both pursuing master’s in Agronomy at Kansas State.  Bandiougou Diawara is 
progressing well in his graduate studies.   He completed his first season of field studies and is 
currently analyzing the data. In addition, he is conducting literature review on cold tolerance in 
sorghum. He will be repeating his field experiments in summer 2011.  Sory enrolled in two courses 
this semester (spring 2011). He is performing well in both the courses.  In addition, he started his 
thesis research. His research will focus on evaluating the sorghum germplasm collection for abiotic 
stress tolerance (cold stress, salinity stress, drought and temperature stress).  Aly Ahamadou and 
Mamadou Dembele are enrolled in Level III (top class) of West Texas A&M University’s English as a 
Second Language (ESL) program.  Both are working hard and making good progress.  At this time, we 
expect them to complete ESLI this term and be ready for graduate study beginning this summer.   
Upon successful ESLI completion they will be conditionally accepted into the graduate program to 
pursue their non‐thesis master’s in agricultural economics.  They plan to take two graduate level 
agricultural business and economics courses in summer 2011. Their non‐thesis program should take 
18 months with an anticipated completion date of December 31, 2012. We will be requesting a no 
cost extension to allow them to finish their degrees.   
 
Short term training 
Yara Koreisso Dembele, from the Food Processing project at IER Sotuba attended the 9th African 
Nutrition Leadership Program in South Africa, which built capacity in leadership, communication, and 
advocacy skills in the area of food and nutrition science. Dembele will apply her improved skillset in 
the INTSORMIL Technology Transfer Project, which aims to expand markets for millet/sorghum and 
other grains through the promotion of high quality and market‐competitive processed products. 
Abdoul Wahab Toure is planning to do his short term training at Kansas State this summer where he 
will work with Drs. Prasad and Staggenborg in Agronomy. 
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Trip Report to Sites of Production-Marketing, March 19-April 2, 2011. 
 
Our trip objective was to visit our three principal sites in preparation for our activities in the 
summer of 2011. The three sites are the sorghum activity in Koutiala in which we have been 
working with AMEDD (an NGO focusing on the Koutiala region), the millet zones of the Mopti 
region with DRA (regional office of the national extension service  in the Mopti region), and 
the millet zone of Segou with SAA‐DRA (an NGO formerly Global 2000 working all over Africa 
on the introduction of food crop technologies and the regional office in Segou of the national 
extension service). 
 
On Monday we met with IICEM to coordinate our activities. They informed us that they are 
just working in Koutiala and Mopti in 2011 and have ceased new construction of storage due 
to a freeze on their pipeline funds. They also  informed us that they would be working with 
AIID  (another NGO working  in Koutiala) rather than AMEDD. We agreed to meet with AIID 
and with  the  IICEM    regional  representative  in  Koutiala. We  also  agreed  to  buy  certified 
Toroniou  seed  for  their  Mopti  program.  Jean  Francois  mentioned    goals  of  2,500  ha  in 
Koutiala (Grinkan sorghum) and 2,000 ha (Toroniou millet) in the Mopti region. 
 
 The regional program directors of IICEM are in the process of signing up farmers in the two 
regions, Koutiala and Mopti. With  these  lists they will approach  the BNDA  in both regions. 
Lending for individual farmers’ associations would then be available through vouchers to buy 
fertilizer. Since  the  fertilizer needs  to be available on  the  farms  in May,  there  is very  little 
time to accomplish all the organization and travel required in the two regions. Nevertheless, 
this  IICEM program  seems  like a  systematic process  to  get  the  initial  input  credits  and  to 
organize farmers’ associations for bank loans. The IICEM program and our pilot project field 
work will be aided this year by the extension of the inorganic fertilizer subsidy to millet and 
sorghum.  
Then  we  traveled  to  Koutiala  and  met  with  AMEDD.  We  had  funded  AMEDD  to  acquire 
Grinkan seed for the 2011 planting. But we had insisted on germination trials after the poor 
germination experience of 2010 with Grinkan. Germination rates were around 60% in 2010. 
This poor germination has been attributed to  insects but with the PICs   triple sacks  insects 
would  have  been  controlled.  Hence,  late  rains  in  2009  and  mold  must  have  been  the 
important factors. In 2010 late rains were heavy and pervasive. Germination tests by AMEDD 
in 2011  ranged  from 0  to 20%.  So  in  the pilot program  in Koutiala we  are  calling off our 
Production – Marketing Activities  
John Sanders, Purdue University and Botorou Ouendeba 
Progress 
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diffusion  activities  for  this  crop  year  and  will  be  engaged  in  seed  production  of  Grinkan 
during  the summer of 2011. This  is probably  fortuitous since  for some  time we have been 
wanting to focus more on seed production to  improve quality especially eliminating the off 
types from farmer based seed production. We also will be testing a  limited number of new 
millet cultivars  in 2011 as Toroniou  is a very old selection from the Dogon region of Mopti 
(identified  and  promoted  by  Oumar  Niangado  when  he  was  the  Director  at  the  Cinzana 
agricultural research station of IER).   
 
We have  also  advised AIID  that  even with  germination  rates  as high  as 60%,  it would be 
better  to wait a  season and produce very good  seed  in 2011  for an expanded program  in 
2012. Nothing can be as disillusioning for farmers in a new production program as poor seed 
and having to spend substantial  time replanting. Farmers will be  taking  loans  for  inorganic 
fertilizer and be asked to do many other labor intensive operations. We need to be sure that 
the seed is excellent. We will be producing seed on three different sites and Niaba Teme will 
be handling the organization of this program. Niabe is also arranging presently for Toroniou 
millet seed for 2011 for our pilot project  in Mopti and for 1,000 ha  in the Mopti region for 
the IICEM project.1 The seed will be kept  in the PICs sacks. In Mopti as  in other regions the 
critical input is still the inorganic fertilizer in these low soil fertility zones so getting the bank 
lending  to  the  farmers’  associations on  time  for  them  to buy  the  fertilizer  in May will be 
critical.  
 
We were very happy with the Wollo farmers’ organization (Mopti region). They turned down 
an offer for 12,000/sack for their clean millet and counter offered 17,000. They later sold for 
16,500.It  is great  to see  farmers   getting  independence and confidence  to negotiate. With 
the  triple  sacks  the  risk  is  largely  eliminated  from  holding  their  grain  longer  so  they  are 
learning that they do not have to respond to the first bid. Wollo farmers have built storage 
but already it is insufficient space. Also we have the issue here for the second year in a role 
that  the President of  the  farmers’ association held  the money  from  the grain  sales  rather 
than  opening  a bank  account.  The Wollo  farmers’  association was  told  that  they have  to 
open a bank account to continue the program. They have now opened a bank account. Once 
farmers’ associations hold bank accounts  it becomes easier  for  them  to get bank  loans  for 
their members. 
 
In  the Kountogoro  site  that  the Minister of Agriculture  visited  in  the  fall of 2010  farmers 
were  very  happy with  the millet  yields.  2010 was  the  second  good  rainfall  year.  Farmers 
estimated traditional millet yields at 400 kg/ha and their yields of one to two tons/ha. These 
yield  estimates  of  two  tons  are  probably  too  high  but  we  will  be  evaluating  yield 
performance with further field interviewing and reviewing the crop cut data. 2 
The big yield gains for millet are when the farmers combine the inorganic fertilizer with the 
organic  fertilizer  on  their  better  lands.  Meanwhile  the  farmers’  associations  continue  to 
make gains on  improving  their marketing by storing and selling  later, getting  the millet off 
                                                 
1 We were disappointed to learn that in the Mopti region the PICs sacks bought for the farmers’ 
associations in 2010 were never delivered and are still sitting in the IICEM office. 
2 . Unfortunately, the crop cut estimates are not very reliable. When several crop cut estimates 
together are exactly the same or yields are over 2 tons/ha for millet both conditions are suspect.  
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the ground to sell a cleaner millet, and convincing the farmers’ associations to bargain for a 
better price.  In  the Mopti    region  the storage  facilities generally are  too small so we need 
help them expand these storage facilities.  
 
In the new sites of Begne and also Tere there were also inadequate storage facilities so this 
lack of storage is emerging as a principal constraint for the farmers’ associations in the Mopti 
region.  Yields  were  low  in  Tere  apparently  from  famers  not  following  well  the 
recommendations so we are only expanding by 20 ha with half for women. In Konniekamole 
there was  less than 50% repayment by the men and 100% by the women so we will increase 
the  area  of  the  women  in  2011  (by  20  ha) with  no  increase  for  the  men.  Their  storage 
facilities are also inadequate and badly used.  
 
Also we need to emphasize to the farmers’ associations  that we have had two good rainfall 
years  in 2009 and 2010 and we need  to keep  reminding  farmers about  the  importance of 
water retention measures to use better the available rain in case of an adverse rainfall year. 
Organic matter helps here also.   
 
There will be 320 new ha in the our new technology‐marketing project  in the Mopti region 
during 2011. There are already 420 ha  in  the program operating with  the  revolving  funds. 
The IICEM program was expanded  to 3,000 ha here.  
  
In  the Segou  region SAA expanded  the area  in our new millet  technologies and associated 
program by 494 ha (330 farmers) in 2010. We financed the fertilizer inputs which were then 
to be repaid to the farmers’ associations as a revolving fund. IICEM financed the supervision 
costs  and  other  SAA  expenses.  In  2010  IICEM  cut  out  their  support  but  SAA  also  has 
programs from Agra and the Gates program (Hope).  
 
The  missing  element  in  our  pilot  project  approach  is  obtaining  input  financing  from  the 
beginning  of  the  project.  So  we  asked  SAA  to  bring  together  the  regional  BNDA  bank 
representative and  the  fertilizer dealer  to discuss how  they  could become  involved  in  the 
program. The BNDA representative was willing to  finance the  fertilizer purchase  for half of 
the  new  area. His  guarantee was  the  involvement  of  SAA  and  the  ability  of  the  farmers’ 
associations  to  finance the  fertilizer purchase  for original 500 ha and 250 new ha with  the 
profits made in 2010 from selling their millet at 140 CFA/ kg (to PAM when the market price 
was 115). Repayment  rates were generally good. 137  tons were sold and 63  tons were  in 
storage in late March.  
 
Mme Deme,  a prominent millet  food processor  in Bamako,  continues  to be  an  important 
buyer of millet  in the Segou region and has bought 85 tons of millet this year from Tingoni 
this crop year. The cereal grain quality still needs to be improved and we will be looking into 
that  this  summer.  But  the  contrast  between  the  region  known  for  a  dirty millet  and  our 
prime  site,  Tingoni,  known  now  for  a  clean millet,  is  striking  and we  need  to  extend  the 
Tingoni practices to the 994 ha here in millet production added in 2010 and 2011.  
In a region with mean yields of 700 ha the estimated mean yields for program participants in 
Segou were  1.2  tons/ha.  There were  numerous problems  in  2010  including  the  fertilizers 
arriving  late,  insufficient  agronomical  instruction,  and  some  flooding.  So  we  should  have 
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even higher yields here as  farmers  imitate  the best  farmers, who were  following well  the 
recommendations. 
 
In Boajie the largest site in the Segou region in terms of area and farmer participants, there 
was  poor  repayment  and  some  heated  discussion  on  the  need  for  repayment.  Farmers 
complained about  the delay  in being able  to use  the  screens  for  cleaning and putting  the 
millet in storage. Reimbursement was 75% and they sold to PAM at 140 CFA/kg in February. 
Note that we held a workshop for these farmers’ groups and the processors  in the fall and 
the  concept of  searching  for  and  insisting on  a  good price  for  a  clean millet  seems  to be 
understood now. 
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n important facet of the processing project has been the development of a center at IER 
in Sotuba that has in place the same processing equipment that has been introduced to 
our partner entrepreneurs in the Mopti/Gao region of Mali.  This unit functions to work out 
and improve food processing technologies and transfer improvements to entrepreneurs.  In 
this way, processors  can be made  competitive with  consistent quality products produced.  
Another  part  of  the  project,  however  is  to  work  additionally  with  cereal  processors  in 
Bamako  and  other  urban  centers  to  bring  new  and  appropriate  mechanized  cereal 
processing technologies for high quality processed products for the larger goal of expanding 
markets  for millet and sorghum.   To this end,  in the  first quarter of 2011, an enlarged and 
dedicated “IER Incubation Centre” was constructed and nearly completed at the IER Sotuba 
Station on the outskirts of Bamako.  This facility which is a significant expansion of a smaller 
building will house primary and secondary processing equipment identified to process millet 
and  sorghum  to a variety of competitive quality products  for  the marketplace.   These will 
include, but not be limited to a variety of milled products (high quality flours, semolina, grits) 
and precooked agglomerated products  (couscous, degue, mone).   The center will  facilitate 
transfer  of  processing  technologies  to  the  entrepreneur  processing  sector  1)  through 
training  workshops,  2)  access  to  processing  equipment  and  testing  of  products  in  the 
marketplace,  and  3)  assisting  entrepreneurs  through  technical  support  to  gain  funds  for 
mechanization of their processing enterprises.  The processing center will also function, as it 
has done previously  for milling 
activities, as a unit to  fine‐tune 
and  improve  processing 
technologies  to  better  fit 
Malian needs,  and will provide 
a longer‐term technical support 
function to cereal processors to 
improve  their  competitiveness.  
The  opening  ceremony  for  the 
new center is scheduled in June 
2011  and  will  coincide  with  a 
training workshop  for Bamako‐
area  cereal  processors  as  well 
as our Mopti/Gao entrepreneur 
beneficiaries. 
 
 
 
 
 
 
 
A
Food Processing 
Bruce Hamaker, Purdue; Yara Koreissi, IER/LTA/Mali;  Mamadou Diouff, Consultant  
New “Incubation Center” at IER, Sotuba, Mali in the 
final stages of construction. 
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1. Expanding the Use of Well Adapted Varieties Identified in the Décrue System  
 
 
Local  varieties  (Saba  Soto,  and  Saba  Tienda)  were  identified  for  their  yield  performance  and 
adaptability, while an  introduced variety  (Niatichama) was  identified  for  its grain quality despite  its 
low yield stability. All the varieties were among cultivars initially selected by farmers  in 2008, based 
on their preferences. Yield performance was observed in all of them in 2008 but with less stability in 
Niatichama in 2009. Cultivars Saba Soto and Saba Tienda had high yields in 2008 and 2009 and were 
selected for testing on expanded area in 2010 by more farmers in Faguibine lake region. 
 
Goal and Objectives: 
 
The  goal  of  this  experiment  was  to 
identify high yielding stable cultivars in 
the  region  and  expand  its  use  by 
farmers  in  the  décrue  production 
systems in northern Mali. 
 
The specific objectives were (a) to test 
in expanded area of the décrue system, 
adaptability  of  sorghum  varieties 
selected  from  previous  years  in 
northern  regions of Tombouctou, Gao 
and  Mopti;  and  (b)  to  record 
quantitative  data  on  farmers 
perceptions  and  points of  view on  the 
selected  varieties  through  farmers 
participatory approaches. 
 
Materials and Methods: 
 
Four  varieties  (local  check,  Saba  Soto,  and  Saba  Tienda,  and  Niatichama)  were  planted  in  a 
randomized complete block design with 6 replications. Each variety was assigned to 6 row plot of 6 m 
long  and  4.5  m  wide.  Spacing  was  0.75  m  between  rows  and  0.50  m  between  plants.  After 
emergence plants were thinned to 2‐3 per plants per hill. No inorganic fertilizer was added. Time to 
flowering was recorded. At physiological maturity data on panicle and grain yield was recorded from 
two  central  rows.  Farmers  choice was  recorded  based  on  standard  scoring method.  1st  best  (16 
grade), 2nd best (12 grade), 3rd best (8 grade) and last (0 grade). Fifty farmers per location were used 
in  the survey of perceptions. The data was analyzed using PROC GLM procedures  in SAS. Varieties 
and  location  were  used  as  class  variables,  and  means  were  tested  and  separated  using  LSD  to 
determine significance of location, varieties and interaction of location and varieties. 
Décrue Sorghum Activities  
Scott Staggenborg and Vara Prasad, Kansas State University and Abdoul Wahab 
Toure, IER, Mali 
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Results and Discussion: 
 
There were significant effects of  location, variety and  interaction between  location and variety (Fig. 
1). 
 
• In Koriomé:  Saba Sôtô was  the highest yielding  variety,  followed by Niatichama,  local  check and 
Saba Tienda.  
 
• In Bya: Local check was the highest yielding variety, followed by Saba Tienda, Saba Sôto. Niatichama 
which did not flower. 
 
• In Goundam (AFR): Saba Tienda was highest yielding variety followed by local check, Saba Sôtô,  and 
Niatichama. There was infestation of pest on Niatichama. 
 
• In Goundam (IER): Saba Sôtô was highest yielder, followed by Saba Tienda and Niatichama. 
 
 
Farmers  scores  for  the  variety  and  grain  yield  at  different  locations  showed  differences  in 
preferences. Data shows that farmers preferences is not always positively correlated with grain yield. 
This  suggest  the  need  for  breeders  to  take  into  consideration  the  farmers  preferences.  Farmer’s 
preferences  for  variety  Saba  Sôtô,  Saba  Tienda  and  check  in  Koriome  (Fig.  2) were  due  to  early 
maturity. Niatichama was  reported  in  2009  as  a  late  cultivar with  less  stability  although  its  grain 
quality was good. 
 
 
 
 
 
Fig. 2.  Farmers scores and grain yield of different varieties at Koriome (Tombouctou 
Region) during cropping season on 2010. 
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In Bya, farmers scored the local variety superior followed by others as it yielded better than 
other (Fig. 3). Niatichama received lowest scores as it did not flower and produce any yield.  
  In GDM ‐AFR, variety Saba Tienda produced highest yield followed by local check, Saba Soto, 
while Niatichama had the lowest yields (Fig. 4). Despite the lowest yield Niatichama was preferred by 
women farmers (Fig. 4), while Saba Tienda was preferred by male farmers.  
 
 
 
 
 
Conclusions: The demonstration plots showed superior adaptability of varieties Saba Soto and Saba 
Tienda when compared to Niatichama in the décrue production systems in northern regions of Mali. 
There is a need to test more genotypes for yield stability and grain quality in this region. 
 
Fig. 3.  Farmers scores and grain yield of different varieties at Bya (Gao Region) during 
cropping season on 2010. 
Fig. 4. Farmers scores and grain yield of different varieties in the decrue system of Goundam 
(Africare), Tele Lake (Tombouctou Region) during cropping season on 2010. 
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2. Testing New Sorghum Lines Under Simulated Irrigation at On-Station (IER) 
Conditions  
 
Results  from  last  year  suggest  strong Genotype  by  Environment  interaction  for  grain  yield.  Thus, 
there  is need  to  screen or evaluate more genotypes at multiple  location  to  identify most  suitable 
genotype for décrue region. Screening of genotypes as initiated at on‐station (Gao and Dire) research 
facilities of IER.  
 
Goal and Objectives: 
 
The goal of  these experiments was  to  identify new potential  sorghum  lines  for décrue production 
systems. Specific objective was to screen sorghum lines for grain yield and stability. 
 
IER Gao Station: 
 
Materials and Methods:  
 
Thirty five sorghum lines (29 new lines and 6 existing, as shown in Table 1) selected from the National 
Program and  farmers  fields were planted  in Gao research station. Planting date was 05 May 2010. 
The experimental design was a randomized complete block design with two replications. Each variety 
was assigned to 2 row plot of 6 m long and 1.5 m wide. Spacing was 0.75 m between rows and 0.50 
m between plants. After emergence plants were thinned to 2‐3 per plants per hill. Data on vigor at 
emergence (scores), days to flowering was collected. At maturity data on plant height and grain yield 
was  measured.  Data  was  analyzed  using  PROC  GLM  procedures  in  SAS.  Means  were  tested  and 
separated using LSD. 
 
 
Table 1. List of lines and their traits when grown in Gao during 2010 season. 
 
S.No  Genotype  Vigor Scores  Days to 
Flowering 
Plant Height 
(m) 
Grain Yield 
(kg/ha)* 
1  08‐BE‐F5P‐2  3  158  3.025  19.25 
2  08‐BE‐F5P‐4  2  125  1.4  44.32 
3  08‐BE‐F5P‐51  4 143 1.49 19.25
4  08‐CZ‐F5P‐29  4  126  2.325  19.25 
5  08‐CZ‐F5P‐43  4  129  3.2  12.45 
6  08‐FA‐F5T‐13  3  163  3.3  29.16 
7  08‐FA‐F5T‐24  4 133 3.25 21.29
8  08‐FA‐F5T‐6‐2  4  155  1.975  38.21 
9  08‐KE‐F5T‐25  3  163  3.275  39.81 
10  08‐KE‐F5T‐27  3  134  3.275  33.74 
11  08‐KE‐F5T‐32  3 146 2.925 32.13
12  08‐KE‐F5T‐34  2  145  3.05  6.7 
13  08‐KE‐F5T‐38  4  138  1.625  10.9 
14  08‐KI‐F5T‐37  4  128  3.55  8.76 
15  09‐KO‐F5DT‐107  3 163 3.2 19.25
16  09‐KO‐F5DT‐47  2  155  3.275  0.92 
17  09‐KO‐F5DT‐55  3  153  3.55  14.19 
18  09‐KO‐F5DT‐63  2  164  3.115  10.47 
19  09‐KO‐F5DT‐79  3 128 3.445 19.61
20  09‐KO‐F5DT‐81  3  127  3.375  9.69 
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21  F2‐78  2  145  1.65  35.61 
22  DARREL KEN  2 145 3.275 19.25
23  NIETA  3 172 3.65 28.19
24  CSM 388  3  133  3.6  19.23 
25  ZALABLABE  3  148  2.135  19.25 
26  ZARRA  3 162 3.325 14.26
27  KENEKEBA  4 160 3.765 15.55
28  97‐SB‐F5DT‐150  3  128  1.65  22.65 
29  Saba Soto (23)  2  118  3.2  8.9 
30  Saba Tienda(28)  3  96  1.85  11.08 
31  SEGUETANA  3 165 3.925 19.03
32  TAFDIT 1  3  157  2.15  14.59 
33  TAFDIT 2  3  160  2.075  2.18 
34  BORELGOUDRO  3  159  2.35  17.3 
Mean    2.75 144 2.83 19.3
LSD      4.87**  0.89**  NS 
*Extremely severe bird damage. 
 
 
 
Results and Discussion: 
 
There was genetic variability in phenology (time to flowering) which ranged from 96 d to 172 d (Table 
1). The average time to flower was 144 d. There was a wide distribution for days to flowering (Fig. 5). 
About 9% of genotypes were shorter (90‐120 d), and other durations ranges were about 20% (Fig. 5). 
Plant height varied from 1.6 m to 3.7 m (Table 1). There was heavy  infestation of birds and yields 
were very low. Thus, the yield levels are not depictive of the yield potential of the genotypes. 
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Fig. 5. Distribution if new genotypes into various duration classes on the basis of days to 
flowering. 
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IER Dire Station: 
 
Materials and Methods:  
 
Forty two sorghum genotypes (as shown in Table 2) selected from the National Program and farmers 
fields were planted  in Dire  research  station. There were  two planting dates  (20 April  and 5  June, 
2010). 
 
The experimental design was a split plot design with two replications. Main plot was planting dates 
and sub‐plots were genotypes. Each sub‐plot comprised of 2 rows of 5 m  long. Spacing was 0.75 m 
between rows and 0.50 m between plants. Data on panicle emergence (50% panicle emergence) and 
grain yield was collected. Sensitivity index for day length was estimated using the formula: k = (days 
to  flowering  for  planting  date  1 minus  days  to  flowering  for  planting  date  2)  /  (number  of  days 
between planting date 1 and planting date 2). Values of k will be between 0 and 1. Data was analyzed 
using PROC GLM procedures in SAS. Means were tested and separated using LSD. 
 
Results and Discussion: 
 
There was genetic variability  in phenology  (time to panicle emergence) which ranged  from 96 d to 
184 d after planting  in April planting date; and  from 88 to 143  in June planting date  (Table 2). The 
average  duration  was  161  days  (April  planting)  and  124  (June  planting).  There  was  also  wide 
variability  in sensitivity  index  for photoperiod  (ranged  from 0.13  to 1.00). There was differences  in 
grain yield among different genotypes across both planting dates.  In general, on average across all 
genotypes, later planting dates produced slightly higher yields.  
 
Table 2. Genotype and their traits in Dire during 2010 season. The highlighted lines are suggested 
for further testing. 
 
S.No  Genotype  Days to 50% 
Panicle 
Emerg. 
(Date 1) 
Days to 50% 
Panicle 
Emerg.  
(Date 2) 
Photoperiod 
Sensitivity 
Grain 
Yield 
(kg/ha) 
Date 1 
Grain 
Yield 
(kg/ha) 
Date 2 
Average
1  08‐BE‐F5P‐2  178  143  0.78  848  688  768 
2  08‐BE‐F5P‐4  171  126  1  756  905  831 
3  08‐CZ‐F5P‐29 156 126 0.67 405  600  503
4  08‐CZ‐F5P‐43  146  118  0.62  883  1031  957 
5  08‐BE‐F5P‐51  *  118  *  538  729  633 
6  09‐KO‐F5DT‐63  172  132  0.89  786  775  780 
7  09‐KO‐F5DT‐79  151 111 0.89 610  850  730
8  09‐KO‐F5DT‐107  177  132  1  578  806  692 
9  09‐KO‐F5DT‐81  163  123  0.89  665  871  768 
10  09‐KO‐F5DT‐55  171  126  1  623  635  629 
11  09‐KO‐F5DT‐47  177 126 1.13 357  346  351
12  08‐FA‐F5T‐13  177  137  0.89  543  715  629 
13  08‐KE‐F5T‐32  177  132  1  648  660  654 
14  08‐KE‐F5T‐27  163  132  0.69  396  407  402 
15  08‐FA‐F5T‐24 163 132 0.69 462  417  439
16  08‐KE‐F5T‐25  182  139  0.96  316  362  339 
17  08‐FA‐F5T‐6‐2  171  132  0.87  1298  1550  1424 
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18  08‐KE‐F5T‐38  177  139  0.84  508  623  566 
19  08‐KI‐F5T‐37  171 118 1.18 451  554  503
20  08‐KE‐F5T‐34 171 143 0.62 442  488  465
21  ZARRA  178  132  1.02  495  460  477 
22  DARREL KEN  156  132  0.53  855  1084  970 
23  SEGUETANA  177 137 0.89 442  488  465
24  CSM 388  163 118 1 492  538  515
25  NIETA  184  *  *  300  277  288 
26  F2‐78  171  126  1  752  1061  906 
27  KENEKEBA  177  137  0.89  880  731  805 
28  00‐SB‐F5DT‐18(18)  171 126 1 711  951  831
29  05‐CZ‐F5P‐67‐1  163  126  0.82  986  1306  1146 
30  08‐SB‐DU‐119  163  118  1  467  765  616 
31  08‐SB‐DU‐127  148  118  0.67  536  696  616 
32  08‐SB‐DU‐135  156 118 0.84 490  616  553
33  08‐KO‐DU‐111  109  103  0.13  313  314  314 
34  97‐ML‐0339  148  111  0.82  1183  1286  1235 
35  SIGUI KUMBE  156  126  0.67  917  1123  1020 
36  04‐SB‐F5DT‐42  163 126 0.82 490  616  553
37  00‐CZ‐F5P‐135  127  118  0.2  504  653  578 
38  CSM‐63E  133  96  0.82  290  336  313 
39  97‐SB‐F5DT‐150  156  139  0.38  867  1450  1159 
40  Saba Soto (23)  141 98 0.96 637  671  654
41  Saba Tienda(28)  148  101  1.04  575  632  604 
42  IRAT 204  96  88  0.18  242  376  309 
Mean    2.75  144  2.83  19.3     
 
  Overall,  for both plantings dates, genotype 08‐FA‐F5T‐6‐2 produced  the highest grain yield 
(1424  kg/ha),  followed by 05‐CZ‐F5P‐67‐1  (1146  kg/ha)  and 97‐ML‐0339  (1235  kg/ha), performing 
better  than  the  Saba  Soto‐23  (654  kg/ha)  and  Saba  Tienda‐28  (604  kg/ha).  Based  on  these 
preliminary results, a group of four new genotypes with yield potential greater than 1000 kg/ha are 
selected  for  further  testing  (highlighted  lines  in Table 2). These genotypes  include: 05‐CZ‐F5P‐67‐1, 
97‐SB‐F5DT‐150, 97‐ML‐0339, and 08‐FA‐F5T‐6‐2. In addition, other genotypes with yield potential of 
>500 kg/ha  (highlighted  in Table 2), and  some  low yield  lines <500 kg/ha and standard checks will 
also be used. 
 
Conclusions: These two experiments show that there is genetic variability for grain yield in sorghum 
genotypes.  Potential  genotypes  for  further  evaluation  under  on‐station  and  on‐farm  tests  were 
identified. Farmers participation  in  the genotype selection  is critical and will be  taken up  in  future 
years. 
 
3. Soil Nutrient Deficiency Studies in the Décrue Production System  
 
Good  and  effective  soil  nutrition  is  critical  for  increasing  grain  yield  of  sorghum  in  the  décrue 
production system. This is particularly important due the continuous and frequent inundation of soil 
with water from the  lakes.  In addition, farmers do not apply nutrients.   Therefore, there  is need to 
evaluate the response of sorghum to fertilizer application. 
 
Goal and Objectives: 
The goal of this experiment was to determine optimum  fertilizers  (combination of major nutrients) 
recommendation for décrue production systems.  
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Specific objective was  to assess  soil  fertility  in  the décrue  system  through demonstrating sorghum 
responses to fertilizer.  
 
Materials and Methods:  
 
Nutrient subtractive method based on complete fertilizer N (nitrogen), P (phosphorus), K (potassium) 
and  S  (sulfur) was  used  to  determine  treatments.  There were  six  fertilizer  treatments:  [NPKS  (all 
nutrients), PKS  (i.e. without N), NKS  (without P), NPS  (without K), NPK  (without S) and no  fertilizer 
control] in a randomized complete block design with 9 replications. Experiments were conducted  in 
three  regions  (Goundam, Tonka and Mopti)  in 2010. Soil  samples were  collected  to estimated  soil 
chemical  and  nutrient  status. Data  on  biomass  production  and  grain  yield was measured  at  final 
harvest. Data was analyzed using PROC GLM procedures  in SAS. Means were tested and separated 
using LSD. 
 
Results and Discussion: 
 
In Mopti, the data on yield could not be collected as the fields were completely flooded after panicle 
emergence.  In  Goundam,  yield  data  was  only  available  from  3  replications.  Whereas,  in  Tonka, 
although all the data was available, randomization was not complete. 
 
In Goundam, there was no significant differences among the various fertilizer treatments on growth 
or yield traits (Table 3). This suggest the soil at the experimental site was fertile and provided all the 
necessary nutrients. In addition, it is also possible that flooding brings in fertile soil. Soil samples were 
collected prior to planting and are currently being analyzed for nutrients. This data will provide more 
information on the nutrient status of the soil and reasons for such a response. 
 
In Tonka, there was significant response to fertilizer (nutrients) for most of the growth and yield traits 
(Table 4).  Lowest  grain  yields  (765  kg/ha) were observed  in no  fertilizer  control.  Treatments with 
NPKS,  and  NPK  produced  similar  but  significantly  higher  yields  (1926  kg/ha,  and  2074  kg/ha, 
respectively)  compared  to  all  other  treatments.  This  suggests  that  there  was  no  need  for  S.  In 
addition  grain  yield  levels  in  NPKS  were  similar  to  those  with  NPS  suggesting  sufficiency  or  low 
requirements of K. Yield were significantly lower in the absence of P (NKS, 1136 kg/ha) or N (PKS, 877 
kg/ha), when compared to other treatments.  
There were also significant differences in number of harvested hills and panicles, suggesting that soil 
fertility  influenced  plant  establishment. Overall,  these  preliminary  data  suggest  that N  and  P  are 
critical nutrients. Yield decreases due to N and P deficiency could be about 54 and 41%, respectively.  
 
Table 3. Influence of various fertilizer on plant population, stover yield  
and grain yield of sorghum in the décrue production system of  
Goundam (Tele Lake, Farm of Abdrahmane Cisse) during 2010. 
Treatment  Plant Population 
(plants/ha) 
Stover yield 
(kg/ha) 
Grain yield 
(kg/ha) 
1. No fertilizer control  41,482  21,111  793 
2. N, P, K,. and S  46,667  18,519  844 
3. N, P and S (without K)  65,926 22,592 896
4. N, K and S (without P)  43,704  18,148  726 
5. N, P and K (without S)  48,889  16,666  955 
6. K, P and  S (without N)  62,222  24,444  978 
Mean  51,482 20,247 865
Significance  0.17  0.46  0.98 
CV (%)  25  25  55 
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Table 4. Influence of various fertilizer on plant population and grain yield 
 of sorghum in the décrue production system of Tonka (Horo Lake) during 2010. 
 
Treatment  Plant Population 
(plants/ha) 
Panicle yield 
(kg/ha) 
Grain yield 
(kg/ha) 
1. No fertilizer control  49,012  1531  765 
2. N, P, K,. and S  57,778 2910 1926
3. N, P and S (without K)  55,555  2526  1716 
4. N, K and S (without P)  51,605  1951  1136 
5. N, P and K (without S)  64,692  2963  2074 
6. K, P and  S (without N)  52,346 1574 877
Mean  55,165  2242  1416 
Significance  P<0.001  P<0.001  P<0.001 
CV (%)  9  24   
 
Conclusions: The  response of  sorghum  to  fertilizer will depend upon  the  soil  type and  location.  In 
poor soils such as those  in Tonka crop can respond to nutrients. Maximum decreases  in grain yield 
were observed when N or P were deficient. Further detailed studies at multi‐locations with different 
soil types and textures along with measurement of soil nutrient and plant nutrient uptake would be 
help develop appropriate fertilizer management practices for décrue production system.  
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Photographs of décrue sorghum field plots 
 
 
a                             b 
 
 
 
 
 
 
 
a           b 
 
 
 
 
 
 
a     b 
 
 
 
 
Photograph 1. (a and b). Sorghum variety test under irrigation in 
Tombouctou (Koriome) conducted under partnership between a womens 
association, RCGOP, IER, INTSORMIL and USAID-MALI in 2010. 
Photograph 3. (a). Abdoul W. Toure (IER Scientist), Noel (CONFIGES 
Technician) and collaborating farmer; and (b)  Abdoulave G. Diallo (IER 
Breeder) and Noel interacting at on-farm variety test plot in Gao, 2010. 
Photograph 2. (a and b). Sorghum plots of variety test in Bourem 
(Koriome) conducted under partnership between IER, INTSORMIL and 
USAID-MALI in 2010. 
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a                                             b 
 
 
 
 
 
 
 
 
a          b 
 
 
 
 
 
 
 
Photograph 4. (a). Soil sampling before fertilizer application; and (b) 
fertilizer application  at sorghum nutrient deficiency experiment in Mopti. 
Photograph 5. (a). Mixing of fertilizer before its application; and (b)  sorghum 
nutrient deficiency plots in Goundam. 
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Long term training   
  
Fatimata Cisse continues to perform very well in her degree program at Purdue in Food Science.  She 
will spend approximately 8 weeks in Mali this summer doing her field research.   
 
Bandiougou  Diawara  and  Sory  Diallo  are  both  pursuing  master’s  in  Agronomy  at  Kansas  State.  
Bandiougou Diawara is progressing well in his  graduate studies.  He is getting  good grades in all his 
classes. He completed his first season of field studies and is currently analyzing the data. In addition, 
he  is  conducting  literature  review  on  cold  tolerance  in  sorghum.  He  will  be  repeating  his  field 
experiments  in  summer  2011.    Sory  enrolled  in  two  courses  this  semester  (spring  2011).  He  is 
performing well  in both  the  courses.    In  addition, he  started his  thesis  research. His  research will 
focus  on  evaluating  the  sorghum  germplasm  collection  for  abiotic  stress  tolerance  (cold  stress, 
salinity stress, drought and temperature stress). The main focus will be on identifying stress tolerant 
genotypes. He  is  currently  conducting  research  in  controlled  environments  and will  start  his  field 
research in summer 2011.  
 
 
a)                  b) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Training  
Jess Lowenberg-DeBoer, Purdue University 
(a). Sory Diallo in Crop Physiology Laboratory; and (b) Sory Diallo and 
Bandiougou Diawara in green houses watering sorghum plants.  
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Aly  Ahamadou  and  Mamadou  Dembele  are  enrolled  in  Level  III  (top  class)  of West  Texas  A&M 
University’s English as a Second Language (ESLI) program.   Both are working hard and making good 
progress.  At this time, we expect them to complete ESLI this term and be ready for graduate study 
beginning this summer.   Upon successful ESLI completion they will be conditionally accepted into the 
graduate program to pursue their non‐thesis master’s  in agricultural economics.   They plan to take 
two graduate  level agricultural business  and economics  courses  in  summer 2011. Their non‐thesis 
program should take 18 months with an anticipated completion date of December 31, 2012. 
 
 
 
Short term training             
 
Yara Koreisso Dembele, from the Food Processing project at IER Sotuba attended the 9th African 
Nutrition Leadership Program in South Africa, which built capacity in leadership, communication, and 
advocacy skills in the area of food and nutrition science. Dembele will apply her improved skillset in 
the INTSORMIL Technology Transfer Project, which aims to expand markets for millet/sorghum and 
other grains through the promotion of high quality and market-competitive processed products. 
 
Abdoul Wahab Toure is planning to do his short term training at Kansas State this summer.  His dates 
have not been finalized, but his training will probably start in late August or early September.  He will 
work with Drs. Prasad and Staggenborg in Agronomy. 
 
 
 
 
 
 
 
 
 
 
 
(a). Sory and Bandiougou in green house installing sensors; and (b) in front of 
controlled environment growth chambers.  
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Women are integrated into all objectives and all components of the Project; 1) Production‐Marketing, 
2) Food Processing, 3) Décrue sorghum and 4) Training. Our appraisal  indicates that Malian women 
are  involved  in  all  aspects  of  agriculture;  production,  storage,  and  processing  and  research  and 
technology  transfer.  A  project  goal  is  to  “help  women  to  benefit  from  the  adoption  of  new 
production and processing technologies which are likely to impact positively their welfare as well as 
the whole household’s well being. 
 
The Production‐Marketing Project will have 340 new ha under project management  in collaboration 
with DRA in the Mopti Region this crop season. This will include 360 women and 280 men farmers. 
 
In Konniekamolethere was  less than 50% repayment by the men and 100% by the women in 
the Production‐Marketing Project so we will increase the area of the women in 2011 (by 20 
ha) with no increase for the men. The men’s storage facilities are also inadequate and badly 
used.  
 
Jeanne  Coulibaly,  PhD  student  at  Purdue University,  is  doing  a  study  on  the  income  and welfare 
consequences   of  the  new  sorghum  technologies  in  the  Koutiala  region with  an  emphasis on  the 
effects on women. She will also look at alternative policies and technologies to increase the welfare 
of women and children 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Gender Related Achievements 
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1. Introduction  
The continuous availability of good quality cereal  is the first condition for the development 
of  agro‐food  processing  industry  in  West  Africa.  The  goal  of  IICEM  is  to  support  the 
millet/sorghum  involved  stakeholders  to  ensure  a  steady  supply  of millet/sorghum which 
meets the requirements of emerging markets including agro food processing industries.  The 
program also  includes the development of production and processing technologies. One of 
the  major  challenges  for  the  improvement  of  millet/sorghum  production  is  to  improve 
market demand for both quantitative and quality of millet/sorghum seed through productive 
varieties adapted to environmental conditions.  
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Since  1996,  Sasakawa  Africa  Association  interventions  aim  to  spread  new  agricultural 
technologies  to  small‐scale  farmers.  The  intervention  strategy  for  SAA  is  based  on 
strengthening  the  capacities of  the National Directorate of Agriculture which  is  the public 
structure of agricultural extension in Mali. SAA also encourages the win‐win partnership with 
research  structures,  NGOs,  civil  society  and  mainly  rural  organized  people.    The  current 
program  is carrying on within the  framework of a partnership  for  intensive production and 
marketing of good quality of millet/sorghum by men and women  farmers’ cooperatives  in 
the circle of Baroueli ‐ region of Segou in Mali.  
This project  takes stock of  the SAA/INTSORMIL  intensive crop production, productivity and 
marketing project implemented in Tingoni from 2006‐2008.  
 
2. Overall objective of project 
To  produce  600  tons  of  Toroniou  millet  on  an  area  of  500  hectares  involving  farm 
households from of eight (8) villages in millet‐based agropastoral livelihood zones of Mali.  
2.1. Specific Objectives of project 
• Improve millet crop productivity ; 
• Increase  farmers’ incomes through marketing of good quality grains and;  
• Strengthen  capacities of women and men producers in marketing technologies;    
 
2.2. Expected Outcomes of project 
•  millet crop productivity is at least improved by  30% ;  
• millet grain quality follows the  stated standards (i.e ‐5% of losses) ;  
• incomes of farms ‘households are increased through marketing of good quality grain;  
• capacities  of  women  and  men  producers  are  strengthened  in  marketing 
technologies ;  
• The capacities of local human resources mainly CBFs from villages are strengthened. 
     
3. Intervention strategy 
3.1 Intervention area and targeted groups  
The project concerned eight (8) villages in the neighborhood of the village of Tingoni which 
belongs to the circle and the commune of Baroueli  in the region of Segou. The villages and 
farmers  coops  were  selected  by  the  regional  directorate  of  agriculture  and  SAA.  The 
producers  involved  in  the  implementation  of  project  activities  were  members  of  village 
COOPs from the communes of Baroueli, Bouadie and Kalake (Table 1).  
 
Initially, the production plan was 500 ha to be established by 500 farm households from ten 
villages. However, the project activities were implemented by 330 farm households and the 
established area was 498 hectares. 
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               Table 1: List of villages involved in project implementation 
Commune  Villages  UPA Household Sup (ha) Distance 
from Tingoni 
(km) 
Barouéli  Tigui  42  36  60  6 
Kéména  44 38 50 42
Bouadiè  Bouadiè village  230  103  150  54 
Siankoro  27 50 50 15
Wentiguibugu  11  24  48  66 
Diarrabougou  25 21 40 76
Siakabougou  10  14  50  66 
Kalakè  Diawarala  45 44 50 36
    434 330 498 ‐
3.2 Implementation of activities 
After  the  selection  of  villages  and  farmers,  meetings  were  organized  at  village  level  for 
introducing the project. These meetings were followed by training of extension agents.  
 
         
Information and sensitiveness meeting at Tigui village between men and women producers and the  
 project staff, June 2010. 
 
 
 
3.3 Training of extension agents  
Two  training  sessions  on  crop  cultivation  and  management  techniques  were  conducted.  It 
concerned eight (8) CBFs and (5) extension agents and SAA technician working in Ségou.  
 
 
Training session of CBEAs and  
CBFs by Mr. Traore, Head of sector. 
 
 
3.4 Procurement of inputs 
The  procurement  of  inputs  was  planned  to  involve  the  National  Bank  for  Agricultural 
Development  (BNDA).  IICEM  built  a  warranty  deposit  at  BNDA.  Farm  coops  had  to  open 
accounts  at BNDA  in  order  to  get  credit  for  purchasing  inputs  including  seed  and  fertilizers. 
However,  this  strategy  did  not  work  due  to  misunderstanding  between  IICEM  and  BNDA.  
Finally,  the  procurement  of  inputs  involved  the  partnership with  agrodealers Arc‐en‐Ciel  for 
mineral  fertilizers  (DAP and Urea) and Faso Kaba and  farmers seed cooperatives  for Toroniou 
seeds. 3000 kg of Toroniou seeds from Faso kaba and farmers seed cooperatives de Diawarala 
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and Tingoni and 22500 kg respectively of DAP and Urea  from Arc‐en‐Ciel were procured with 
the financial support of INTSORMIL (Table 2). 
 
 
  Table 2: Inputs procurement for project implementation 
Villages  Area 
(ha) 
DAP (kg)  Urea (kg)  Seed (kg)  Amount of 
credit (FCFA) 
Boidié  150  7 500  7 500  900  56100000 
Diawarala  50  2 500  2 500  300  18700000 
Kemena  50  2 500  2 500  300  18700000 
Wentiguibougou  50  2 500  2 500  300  18700000 
Tigui  60  3 000  3 000  360  2244000 
Diarrabougou  40  2 000  2 000  240  1496000 
Siakabougou  50  2 500  2 500  300  18700000 
Siankoro  50  2 500  2 500  300  18700000 
Total  500  22500  22500  3000  153,340,000 
 
 
 
3.5 Cost of technology 
The  inputs for the technology  included the use of Toroniou seed and DAP and Urea fertilizers 
(Table 3). The cost of the technology was 37400 FCFA per hectare. 
 
                Table 3: Input cost of technology 
Inputs  Quantity (kg/ha)  Unit cost (FCFA/kg)  Total cost (FCFA/ha) 
Seeds  6  400  2400 
DAP  50  350  17500 
Urea  50  350  17500 
Total      37,400 
 
3.6 Supervision activities 
The  local  supervision  of  farmers  was  done  by  villages  animators  under  the  supervision  of 
extension agents related to the agricultural sector. Various supervision visit involved Intsormil, 
SAA and the  
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Meeting between SAA, DRA, IICEM and  The son of the plot owner exchanging with  
INTSORMIL.                                                      IICEM and SAA supervision team. 
 
 
 
4. Achievements  
4.1 Yield analysis 
Eight  villages participated  in  the  implementation of  the project  activities  (Table  4).  434 UPA 
belonging  to  eight  village‐based  farm  cooperatives  were  involved  in  the  intensive  millet 
production and marketing process. The rate of realization of crop production area was 99.6%. 
 
Table 4: Villages, producers and area for intensive millet production and marketing 
 
Villages (Farm coops)  UPA  Number of farmers  Sup (Ha) 
Boidie  230  103  150 
Diawarala  45  44  50 
Kemena  44  38  50 
Tigui  42  36  60 
Wentigibougou  11  24  48 
Diarabougou  25  21  40 
Siakabougou  10  14  50 
Siankoro  27  50  50 
Total  434  330  498 
 
 
 
The 434 UPA were able to produce 605, 462 kg de millet from 498 ha. The rate of realization of 
millet production was 100, 1%. The average yield was 1185 kg per hectare  is below the target 
yields of 1200 kg/ha. Only three villages (Boidiè, Diarrabougou and Siakabougou) have reached 
the target yield (Figure 1).  
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Figure 1: Average millet yields (Kg/ha) in project villages 
 
The maximum and minimum yields were respectively 2400 and 600 kg/ha (figure 1). The high of 
yields may be related to the poor utilization of agronomic matter. 
4.2 Benefit cost analysis 
The average Benefit Cost Ratio (BCR) was 2,71. The BCR varied from 1,89 in Siankoro to 3,14 in 
Diarrabougou (Table 5).The Benefit Cost Ratio (BCR) vary from 1, 89 to 3,14.  
 
Table 5: Benefit cost ratio of crop production technology 
Village (Farm 
coops) 
UPA  Number 
of  
producers 
Area 
(Ha) 
Production 
(kg) 
Value of 
production 
(FCFA) 
Cost of 
production 
(FCFA) 
Net 
Benefit 
Average 
BCR 
Boidie  230  103  150  190252  24732760  7800000  16932760 3,02 
Diawarala  45  44  50  58140  7558200  2600000  4958200  2,95 
Kemena  44  38  50  57918  7529340  2600000  4929340  2,84 
Tigui  42  36  60  72888  9475440  3068000  6407440  2,96 
Wentigibougou  11  24  48  55772  7250360  2496000  4754360  2,86 
Diarabougou  25  21  40  50660  6585800  2 080 000  4 505 800 3,14 
Siakabougou  14  14  50  61880  8044400  2600000  5444400  2,00 
Siankoro  27  50  50  57972  7536360  2600000  4936360  1,89 
Total  434  330  498  605482  78712660  25844000  52868660  
 
4.3 Management of yields and production 
The overall production  is managed by the  farmers’ cooperatives of villages. Farmers have the 
choice of reimbursing the inputs at harvest without a premium or at marketing with a premium. 
The  part  of  the  farmer  cooperative  will  vary  from  325  kg  to  288  kg  par  ha  (Table  6).  This 
amounts to 24, 30 to 27, 43 %. 
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       Table 6: Yield and production management 
  Average 
yields 
(kg/ha) 
Farm 
cooperative 
part  
Quantity 
reimbursed to 
the 
cooperatives 
Quantity 
available for 
farm household 
use 
Moyenne  
(kg/ha) 
1185  400  400  1001 
Price at harvest  115 
FCFA/kg 
325     
Price with 
premium 
130 
FCFA/kg 
  28827,43   
Farmers options    400     
% Yield    27,43  24,30  71,45 
 
The remaining harvest amounting to 72, 57 to 75, 70% is available to the farmer household for 
its own use.  
 
4.5: Linking farmers to markets 
A review workshop on SAA/IICEM/INTSORMIL 2010 activities was organized from November 10 
to  12,  2010.  The  objectives  of  this workshop were  to  link  agro  processors  to  producers  for 
market  access.  SAA  contributed  to  two  presentations:  (1)  SAA  market  access  intervention 
strategy by the SAA/Mali CD and (2) review of program implementation and planning for 2011‐
2012  cropping  season  by  T1  Program  Officer.  Other  presentation  during  the  workshop 
concerned the following topics: 
• Cereal value chain development and other aspects related to bread 
• Utilization of millet and sorghum in bread making and other products 
• Networking farmers’ organization and millet‐sorghum agro processors 
• Scaling up pilot project : SAA and AMEDD plan for 2011 
• Grain demand needs from agroprocessors and discussions on premium prices 
 
The workshop was ended with  a  field  visit  in  the  SAA  village of Tigui  to which  SAA MD, Dr. 
Juliana participated.   
 
                   
               Dr. J. Sanders, INTSORMIL Coordinator exchanging with Dr. A Berthe  
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               in company with SAA MD at Tigui village, Segou‐region. 
 
                     
                 After village meeting of partners, Dr. Juliana, appreciates the spike of  
                   Toroniou, a millet variety which is cultivated on 498 ha in 8 villages for 
                   to link millet and sorghum producers to processors. 
                      
4.6 Impacts on income 
The use of  the marketing  strategies  allowed  farmers  to have  a benefit  varying  from 157170 
FCFA /ha  in  Bouadie  to  147940  FCFA  per  ha  in  Kemena.  The  additional  benefit  with  the 
premium  is 13% higher than  that without premium  for  the village of Boidiè. The project crop 
production and marketing options is profitable for farmers (table 14). The BCR vary from 4, 20 
to 3,96 respectively for Boidié and Kemena. 
 
Table 7: Impact of crop production and marketing strategies 
 
Villages  Numb of 
producers 
Area 
(ha) 
Average 
yield 
(kg/ha) 
Benefit 
due to 
yield 
effect 
(FCFA/ha) 
Cost 
(FCFA/ha) 
Benefit  
due to 
price 
effect 
(FCFA/ha) 
Ratio 
Benefit 
cost 
(BCR1) 
Ratio 
Benefit 
cost 
(BCR2) 
Boidie  103  150  1209  139035  37400  157170  3,72  4,20 
Diawarala  44  50  1162  133630  37400  151060  3,57  4,04 
Kemena  38  50  1138  130870  37400  147940  3,50  3,96 
Tigui  36  60  1183  136045  37400  153790  3,64  4,11 
Wentigibougou  24  48  1144  131560  37400  148720  3,52  3,97 
Diarabougou  21  40  1258  144670  37400  163540  3,87  4,37 
Siakabougou  14  50  1201  138115  37400  156130  3,69  4,17 
Siankoro  50  50  1159  133285  37400  150670  3,56  4,03 
 
The delay in the procurement of credit from the Bank leads farmers to use their best plots for 
other activities. Farmers didn’t receive  training on agronomic aspects because of delay  in the 
availability of  funding. Only extension  agents  received  training. Many  crop  fields  suffer  from 
flooding due to heavy rainfall. 
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5. Conclusion 
 
Despite of the delay in supplying inputs to farmers and successive floods caused by heavy rains, 
results  are  satisfactory.  The  use  of  technology  helped  to  increase  yields  by  at  least  60% 
compared to the national average estimated to 700 kg / ha. Studies have shown that only three 
(3) villages among a total of 8 villages reached the result of 1.2 ha / ha.  
However, the average value of the norm  indicates that 50% of the 330 farmers have received 
more  than  one  ton  of  grain  per  hectare.  With  an  average  of  RBC  greater  than  2,  we  can 
estimate that this technology can be proposed to farmers as part of a transfer. For this reason, 
it is planned to switch from 498 hectares in 2010 to 1,000 hectares in 2011. 
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Report of Production‐Marketing  Networking with Partners 
Trip Report to Sites of Production‐Marketing, March 19‐April 2, 2011. 
John H. Sanders and Botorou Ouendeba 
 
Our  trip objective was  to visit our  three principal sites  in preparation  for our activities  in  the 
summer of 2011. The  three sites are  the sorghum activity  in Koutiala  in which we have been 
working with AMEDD (an NGO focusing on the Koutiala region), the millet zones of the Mopti 
region with DRA (regional office of the national extension service in the Mopti region), and the 
millet zone of Segou with SAA‐DRA (an NGO formerly Global 2000 working all over Africa on the 
introduction  of  food  crop  technologies  and  the  regional  office  in  Segou  of  the  national 
extension service). 
 
On Monday we met with IICEM to coordinate our activities. They informed us that they are just 
working  in Koutiala and Mopti  in 2011 and have ceased new construction of storage due to a 
freeze on  their pipeline  funds.  They  also  informed us  that  they would be working with AIID 
(another NGO working in Koutiala) rather than AMEDD. We agreed to meet with AIID and with 
the  IICEM   regional representative  in Koutiala. We also agreed to buy certified Toroniou seed 
for  their  Mopti  program.  Jean  Francois  mentioned    goals  of  2,500  ha  in  Koutiala  (Grinkan 
sorghum) and 2,000 ha (Toroniou millet) in the Mopti region. 
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 The  regional program directors of  IICEM are  in  the process of signing up  farmers  in  the  two 
regions,  Koutiala  and Mopti. With  these  lists  they will  approach  the  BNDA  in  both  regions. 
Lending  for  individual  farmers’ associations would  then be available  through vouchers  to buy 
fertilizer. Since the fertilizer needs to be available on the farms in May, there is very little time 
to  accomplish  all  the organization  and  travel  required  in  the  two  regions. Nevertheless,  this 
IICEM program seems  like a systematic process to get the  initial  input credits and to organize 
farmers’ associations for bank loans. The IICEM program and our pilot project field work will be 
aided this year by the extension of the inorganic fertilizer subsidy to millet and sorghum.  
Then we traveled to Koutiala and met with AMEDD. We had funded AMEDD to acquire Grinkan 
seed for the 2011 planting. But we had insisted on germination trials after the poor germination 
experience  of  2010  with  Grinkan.  Germination  rates  were  around  60%  in  2010.  This  poor 
germination has been attributed  to  insects but with  the PICs    triple sacks  insects would have 
been controlled. Hence,  late rains  in 2009 and mold must have been the  important factors. In 
2010 late rains were heavy and pervasive. Germination tests by AMEDD in 2011 ranged from 0 
to 20%. So in the pilot program in Koutiala we are calling off our diffusion activities for this crop 
year  and will be engaged  in  seed production of Grinkan during  the  summer of 2011.  This  is 
probably fortuitous since for some time we have wanted to focus more on seed production to 
improve quality especially eliminating  the off  types  from  farmer based  seed production. We 
also will be testing a  limited number of new millet cultivars  in 2011 as Toroniou  is a very old 
selection from the Dogon region of Mopti (identified and promoted by Oumar Niangado when 
he was the Director at the Cinzana agricultural research station of IER).   
 
We have also advised AIID that even with germination rates as high as 60%, it would be better 
to  wait  a  season  and  produce  very  good  seed  in  2011  for  an  expanded  program  in  2012. 
Nothing  can be  as disillusioning  for  farmers  in  a new production program  as poor  seed  and 
having to spend substantial time replanting. Farmers will be taking loans for inorganic fertilizer 
and be asked to do many other labor intensive operations. We need to be sure that the seed is 
excellent. We will be producing seed on three different sites and Niaba Teme will be handling 
the organization of this program. Niabe is also arranging presently for Toroniou millet seed for 
2011 for our pilot project in Mopti and for 1,000 ha in the Mopti region for the IICEM project.3 
The seed will be kept in the PICs sacks. In Mopti as in other regions the critical input is still the 
inorganic  fertilizer  in  these  low soil  fertility zones so getting  the bank  lending  to  the  farmers’ 
associations on time for them to buy the fertilizer in May will be critical.  
 
We were very happy with the Wollo farmers’ organization (Mopti region). They turned down an 
offer  for  12,000/sack  for  their  clean  millet  and  counter  offered  17,000.  They  later  sold  for 
16,500.It  is great to see farmers   getting  independence and confidence to negotiate. With the 
triple  sacks  the  risk  is  largely eliminated  from holding  their grain  longer  so  they are  learning 
that they do not have to respond to the first bid. Wollo farmers have built storage but already it 
is insufficient space. Also we have the issue here for the second year in a role that the President 
                                                 
3 We were disappointed to learn that in the Mopti region the PICs sacks bought for the farmers’ 
associations in 2010 were never delivered and are still sitting in the IICEM office. 
39 
 
of  the  farmers’ association held  the money  from  the grain  sales  rather  than opening a bank 
account. The Wollo  farmers’  association was  told  that  they have  to open  a bank account  to 
continue the program. They have now opened a bank account. Once farmers’ associations hold 
bank accounts it becomes easier for them to get bank loans for their members. 
In the Kountogoro site that the Minister of Agriculture visited  in the fall of 2010 farmers were 
very happy with the millet yields. 2010 was the second good rainfall year. Farmers estimated 
traditional  millet  yields  at  400  kg/ha  and  their  yields  of  one  to  two  tons/ha.  These  yield 
estimates of two tons are probably too high but we will be evaluating yield performance with 
further field interviewing and reviewing the crop cut data. 4 
 
The big  yield gains  for millet are when  the  farmers  combine  the  inorganic  fertilizer with  the 
organic fertilizer on their better  lands. Meanwhile the farmers’ associations continue to make 
gains on improving their  marketing by storing and selling later, getting the millet off the ground 
to sell a cleaner millet, and convincing the farmers’ associations to bargain for a better price. In 
the Mopti   region the storage  facilities generally are too small so we need help them expand 
these storage facilities.  
 
In the new sites of Begne and also Tere there were also inadequate storage facilities so this lack 
of storage is emerging as a principal constraint for the farmers’ associations in the Mopti region. 
Yields were low in Tere apparently from famers not following well the recommendations so we 
are only expanding by 20 ha with half  for women.  In Konniekamolethere was  less  than 50% 
repayment by the men and 100% by the women so we will increase the area of the women in 
2011 (by 20 ha) with no  increase for the men. Their storage facilities are also  inadequate and 
badly used.  
 
Also we need  to emphasize  to  the  farmers’ associations    that we have had  two good  rainfall 
years in 2009 and 2010 and we need to keep reminding farmers about the importance of water 
retention measures to use better the available rain in case of an adverse rainfall year. Organic 
matter helps here also.   
There will be 320 new ha  in  the our new  technology‐marketing project    in  the Mopti  region 
during 2011. There are already 420 ha  in the program operating with the revolving funds. The 
IICEM program was expanded  to 3,000 ha here.   
 
In  the  Segou  region  SAA  expanded  the  area  in  our  new millet  technologies  and  associated 
program by 494 ha (330 farmers) in 2010. We financed the fertilizer inputs which were then to 
be repaid to the farmers’ associations as a revolving fund. IICEM financed the supervision costs 
and other SAA expenses. In 2010 IICEM cut out their support but SAA also has programs from 
Agra and the Gates program (Hope).  
 
                                                 
4 . Unfortunately, the crop cut estimates are not very reliable. When several crop cut estimates 
together are exactly the same or yields are over 2 tons/ha for millet both conditions are suspect.  
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The  missing  element  in  our  pilot  project  approach  is  obtaining  input  financing  from  the 
beginning  of  the  project.  So  we  asked  SAA  to  bring  together  the  regional  BNDA  bank 
representative  and  the  fertilizer  dealer  to  discuss  how  they  could  become  involved  in  the 
program. The BNDA representative was willing to finance the fertilizer purchase for half of the 
new area. His guarantee was the involvement of SAA and the ability of the farmers’ associations 
to finance the fertilizer purchase for original 500 ha and 250 new ha with the profits made  in 
2010  from  selling  their  millet  at  140  CFA/  kg  (to  PAM  when  the  market  price  was  115). 
Repayment rates were generally good. 137 tons were sold and 63 tons were  in storage  in  late 
March.  
 
Mme Deme, a prominent millet food processor in Bamako, continues to be an important buyer 
of millet  in the Segou region and has bought 85 tons of millet this year from Tingoni this crop 
year. The cereal grain quality still needs  to be  improved and we will be  looking  into  that  this 
summer.  But  the  contrast  between  the  region  known  for  a  dirty millet  and  our  prime  site, 
Tingoni, known now for a clean millet, is striking and we need to extend the Tingoni practices to 
the 994 ha here in millet production added in 2010 and 2011.  
In a region with mean yields of 700 ha the estimated mean yields  for program participants  in 
Segou  were  1.2  tons/ha.  There  were  numerous  problems  in  2010  including  the  fertilizers 
arriving  late,  insufficient agronomical  instruction, and some flooding. So we should have even 
higher  yields  here  as  farmers  imitate  the  best  farmers,  who  were  following  well  the 
recommendations 
In Boajie the largest site in the Segou region in terms of area and farmer participants, there was 
poor repayment and some heated discussion on the need for repayment. Farmers complained 
about the delay in being able to use the screens for cleaning and putting the millet in storage. 
Reimbursement was 75% and they sold to PAM at 140 CFA/kg in Febuary. Note that we held a 
workshop for these farmers’ groups and the processors in the fall and the concept of searching 
for and insisting on a good price for a clean millet seems to be understood now. 
 
In  summary: For Koutiala we will concentrate on producing good seed of Grinakan now with 
Niaba Teme taking the lead in organizing and supervising this activity and Ouendeba providing 
technical inputs. Niaba is presently arranging the Toroniou certified seed for our field activities 
in Mopti and for 1000 ha of the IICEM activities in the Mopti region; we will help SAA with their 
field program  concentrating on  the marketing aspects of building up  the  ties between  those 
willing to pay premium prices for uniform, clean millet and those farmers’ associations focusing 
on  improving quality and marketing performance. Also  in Segou we are building relationships 
with  the  BNDA  and  a  fertilizer  dealer;  in  Mopti  we  have  all  the  production  and  marketing 
components of our pilot project and will have 760 ha in production in 2011. So we will not have 
a big area  increase  in 2011  in the country but we are excited about our three principal zones 
and the progress we will make with seed and marketing in Koutiala and Segou. We also will be 
investigating in the summer of 2011 some strategic small investments in storage to supplement 
farmer building activities, i.e. cement, doors, windows, pallets. We need to expand substantially 
the  use  of  the  PICs  sacks  to  cut  out  the  insect  problems  in  storage  combining  that  with 
expanded storage and better storage management. 
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In summary, in Koutiala we will concentrate on producing good seed of Grinkan now with Niaba 
Teme  taking  the  lead  in  organizing  and  supervising  this  activity  and  Ouendeba  providing 
technical inputs. Niaba is presently arranging the Toroniou certified seed for our field activities 
in Mopti and for 1000 ha of the IICEM activities in the Mopti region; we will help SAA with their 
field program  concentrating on  the marketing aspects of building up  the  ties between  those 
willing to pay premium prices for uniform, clean millet and those farmers’ associations focusing 
on  improving quality and marketing performance. Also  in Segou we are building relationships 
with  the  BNDA  and  a  fertilizer  dealer;  in  Mopti  we  have  all  the  production  and  marketing 
components of our pilot project and will have 760 ha in production in 2011. So we will not have 
a big area  increase  in 2011  in the country but we are excited about our three principal zones 
and the progress we will make with seed and marketing in Koutiala and Segou. We also will be 
investigating in the summer of 2011 some strategic small investments in storage to supplement 
farmer building activities, i.e. cement, doors, windows, pallets.  
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Pour plus de détails et d’information sur les futures modules de formation, prière contacter Botorou Ouendeba,  
Projet Production et Marketing (INTSORMIL): bouendeba@yahoo,com  
Le programme IER/INTSORMIL/IICEM comporte plusieurs volets. 
‐     Amélioration des technologies de production; Recommandations agronomiques 
- Introduction  de  stratégies  de  commercialisation :  Comment  les  producteurs  peuvent 
obtenir des prix élevés a travers la mise en œuvre de stratégies  
- Développement institutionnel des associations de producteurs 
 
I. Agronomie 
  
1.  Zone de production et choix du champ paysan 
- Zone de production : pluviométrie 
- Choix du terrain : Le champ choisi ne doit pas être un champ pauvre ou marginal, mais 
doit  être  plat  et  homogène.  Le  sol  du  champ  doit  être  de  type  sableux‐limoneux  ou 
limoneux‐argileux ou tout type de sol adapté à  la bonne production du sorgho dans  la 
localité. 
 
2.  Préparation du sol  
Le semis se fait sur des  anciens ou nouveaux billons après une pluie de 20 mm. Un ressemis est 
prévus en cas de mauvaise levée après une dizaine de jours. 
 
3.  Quantité de semence à l’hectare est de 8‐10 kg/ha.  
 
4.  Traitement de semences. 
Cette semence doit être traitée avec un fongicide insecticide (un sachet d’Apron star pour 10kg 
de semence) ou suivant l’indication du fabriquant. 
 
5.    Doses et Application d’engrais   
‐    Apport de 50 kg/ha de DAP :  
Le DAP est apporté à la levée au pied du poquet ; cet apport doit être suivi d’un sarclo‐
binage pour couvrir l’engrais.  
- Apport de 50  kg/ha d’Urée :  L’urée est apportée autour du poquet 45  jours après  la 
levée ; cet engrais est enfoui dès son épandage. 
 
6.    Date et densité de semis  
‐    Période de semis : La période de semis est spécifique à la zone de production   
‐    Densité de semis 
Pour le sorgho, l’écartement de semis entre les billons est de 0.75m et il est de 0.50 m entre les 
poquets sur le billon (soit 0.75m x 0.50m).   
 
7.     Démariage  
Sorgho :  le démariage se  fait deux à trois semaines au plus tard après  la  levée. Le nombre de 
plants par ha est estimé  à 53 600 pour un démariage à 2 plants par poquet et de 80400 plants 
pour un démariage à 3 plants par poquet. 
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8.   Entretiens culturaux 
 Pour éliminer  les compétitions  (pour  les éléments nutritifs et aussi pour  la  lumière) avec  les 
mauvaises herbes; le sarclage doit se faire à la demande pour maintenir le champ propre.  
 
 9.    Protection des cultures 
Au  cours  de  la  croissance  végétative  les  cultures  sont  souvent  soumises  à  des  pressions 
parasitaires :  maladies  foliaires,  attaques  de  punaises  de  panicules,  de  moisissure  et  bien 
d’autres  fléaux.  Les  services  de  vulgarisation  de  la  région  doivent  être  informés  afin  de 
connaitre les dispositions à prendre.  
 
10. Carrés de rendement et estimation des rendements 
Cinq carrés de  rendement de 5m x 5m chacun est placé dans un hectare d’un producteur.  Il 
y’aura  un  carré  à  chaque  coin  de  l’hectare  et  un  autre  au  milieu  du  même  hectare.  Il  est 
demandé  de  prendre  au  hasard  10  producteurs  par  zone  pour  un  total  de  50  carrés  de 
rendement par zone. Le nombre de panicules, le poids des panicules et le poids de grain après 
battage pour chaque carré de rendement doivent être reportés dans le cahier des observations 
de l’agent chargé du suivi. 
 
11. Récolte 
La récolte se fait quand les grains sont complètement mûrs. 
Recommandation: pour éviter tout contact avec le sable, les panicules récoltées ne doivent pas 
être séchées sur le sol mais sur des tiges ou d’autres matériaux disponibles tels que des petits 
hangars confectionnés pour les circonstances. 
 
12. Battage  
Pour le battage, les producteurs peuvent utiliser une batteuse mil, des bâtons ou des mortiers 
avec pilons sur des aires bien propres. Utiliser dans tous les cas des bâches pour éviter que les 
grains ne touchent le sol ou d’autres impuretés.  Il faut toujours garder à l’esprit que l’objectif 
du  programme  est  d’avoir  un  produit  final  (grains)  très  propre  et  de  bonne  qualité  qui  doit 
conduire à l’obtention d’un premium pour les paysans. 
 
II. Techniques Post‐Récolte 
1. Magasin 
Respecter le dispositif recommandé  pour le stockage des sacs; utiliser des palettes pour éviter 
que  les  sacs  soient  à même  sur  le  ciment ;    laisser des  allées entre  les piles de  sacs  afin de 
maintenir la  propreté du local et  si nécessaire faire des traitements contre les insectes. 
2. Ensachage  
Les sacs plastiques normaux ont montré  leur limite concernant les attaques d’insectes de 
stockage. La solution serait d’utiliser des sacs PICS connus pour stocker des grains de niébé et 
certainement des grains de céréales pour une longue durée (plus de 6 mois). 
 
3. Contrôle de la qualité des grains 
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Tous les sacs amenés par les producteurs vont porter les noms de ces producteurs pour 
s’assurer de la traçabilité des grains. Un échantillonnage est fait au niveau des sacs stockés dans 
le magasin (10% du stock total). Ces échantillons (3 échantillons par sac) seront analysés pour 
déterminer l’humidité et les taux d’impuretés (sable, cailloux, débris végétaux et autres 
matières inertes). Ces informations sont mises à la disposition des acheteurs. 
 
III.Stratégies de commercialisation 
Pour éviter les deux principales chutes de prix et avoir des prix élevés (ou de bas prix d’intrants 
à l’achat) pour les paysans. 
 
1. Eviter la chute de prix à la récolte 
L’association des producteurs aide les paysans à vendre plus tard après les bas prix observés à 
la  récolte 
 
2. Vendre des céréales propres et exiger un sur‐ prix 
Les producteurs individuels utilisent des techniques (bâches, batteuse, garder les céréales au‐
dessus du sol).pour produire des céréales propres. Les paysans sèment aussi une variété 
uniforme. L’association des producteurs  exige un prix premium (20 fcfa) pour la céréale propre.   
 
3. Devenir commerçant et vendre sur le marché à un meilleur prix 
De nouveaux marchés se développent et l’association des producteurs devient une 
commerçante avec des facilités de stockage et donc de larges quantités que l’association des 
producteurs peut vendre aux transformateurs (alimentation humaine) ou aux producteurs 
d’aliments de bétail ou de volaille pour la production intensive de poulets (sorgho). En 
éliminant les intermédiaires, on pourrait obtenir des pris très élevés.  
 
4. Renforcer les capacités de l’association de producteurs à vendre des céréales à un bon prix 
et à acheter des intrants pour ses membres 
L’association des producteurs stocke et vend plus tard (avril ‐ mai) des quantités beaucoup plus 
importantes qu’un producteur individuel. Elle cherche des acheteurs et obtient un prix 
premium avec plus d’information et un stockage plus long. Les producteurs peuvent aussi faire 
un achat groupé et obtenir une réduction des prix des intrants. 
 
 
IV. Renforcement des associations de producteurs 
Les producteurs ont besoin d’un pouvoir de négociation  avec des produits compétitifs pour 
avoir des prix élevés dans la commercialisation (et aussi pour obtenir à l’achat des coûts 
d’intrants réduits). En développant des coopératives de commercialisation, les producteurs 
vont acquérir  cette capacité de négociation.  
 
1. Développent des associations de producteurs  
Dans chaque village une association de producteurs est initiée ou bien le groupement existant 
est renforcé 
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2. Construire un magasin 
Des magasins de stockage sont nécessaires ; s’il n’y en a pas nous recherchons de bailleurs de 
fonds intéressés à faire l’investissement pour leur construction  
 
3. L’association est responsable de la production de céréales propres et du remboursement 
de crédit de ses membres  
Les gestionnaires de l’association doivent être responsables du remboursement des crédits pris 
pour l’achat des intrants pour ses membres 
 
4. L’association obtient du crédit pour ses membres 
L’association développe des relations avec une banque de la région ou des institutions 
financières par l’ouverture de compte au nom de l’association.  Cette relation va favoriser 
l’octroi de prêts pour faire du warrantage ou d’autres activités génératrices de revenus pour 
l’association. Une organisation de producteurs forte conduit à des prix élevés et facilite aussi 
l’accès aux crédits bancaires donc aux engrais 
  
 
V. Production de semences 
Au fur et à mesure que les superficies emblavées deviennent importantes avec le programme 
de scaling up, la production et l’approvisionnement en semences de qualite devient une 
problematique.  
 
1. Production de semences au niveau des producteurs locaux  
Au delà de plusieurs centaines d’ha, il faut commencer à assurer un approvisionnement régulier 
de semences des variétés adoptées en formant des paysans semenciers pour produire des 
semences certifiées en étroite collaboration avec les services de l’agriculture (Service 
Semencier National : SSN). Ces semences devraient être utilisées par les producteurs au plus 
pendant 3 ans. Au delà de 3 ans, le pourcentage de mélanges avec les autres variétés cultivées 
dans la zone devient important. L’arrivée prochaine en milieu paysan de cultivars hybrides va 
augmenter de manière significative la productivité et la production. A l’inverse de ce qui se 
passe avec les variétés, chez les hybrides les semences doivent être renouvelées chaque année. 
La formation des producteurs semenciers entreprise avec les variétés facilitera la production de 
semences hybrides en milieu paysan.  
 
2. Conditions de production de semences : 
Isolement des parcelles de production ; épuration des hors‐types ; suivi rapproché pour 
contrôler l’homogénéité du cultivar. 
 
3. Payer un bon prix pour les semences de qualité.  
L’effort founi par le producteur semencier depuis les semis jusqu'à l’emballage en passant par 
l’élimination périodique des plants hors types, doit être récompensé. C’est pourqoi il est 
nécessaire que le prix de semence obtenu à la vente soit incitatif, condition essentielle pour  
attirer le secteur privé.  
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FICHE SYNTHESE DE PRODUCTION ET DE COMMERCIALISATION 
DU SORGHO 
 
Pour favoriser et assurer l’adoption du paquet technologique (fiche de production et de récolte 
du sorgho) et permettre la maximisation des prix pour les paysans, il y a lieu de procéder en 
plusieurs étapes.  Cela pérennisera la stratégie sur une base d’affaires.  
 
I.  Adoption du paquet technologique  
 
1. Le paquet technologique exige l’utilisation optimale des intrants (fertilisants et semences 
améliorées) et des outils post récoltes (bâche et sacs appropriés d’ensachage).   
2. Les organisations de producteurs qui ne possèdent pas de fonds de roulement suffisant 
pour appliquer ce paquet technologique doivent chercher des prêts/crédits auprès d’une 
institution financière. 
3. Les institutions financières exigent habituellement une garantie (financière ou physique).  A 
défaut, les organisations paysannes doivent avoir dans leur demande de financement un 
contrat d’achat dument signé avec un commerçant ou une entreprise connue de la place.  
4. Le contrat d’achat comporte un cahier de charge incluant des critères de qualité de la 
céréale : variété, humidité, taux d’impureté.  
5. Le contrat d’achat comporte le prix du marché plus un premium pour la qualité.  Le contrat 
avec le remboursement direct payera l’emprunt de l’institution financière. Ce système 
permet l’utilisation du paquet technologique et assurer le remboursement rapide de 
l’emprunt.  Les excédents céréaliers qui restent peuvent alors s’inscrire dans la stratégie de 
maximisation de revenu.  
 
II.  Maximiser le revenu  
 
1. Les producteurs utilisent l’ensemble des semences améliorées et des fertilisants sur les 
hectares faisant l’objet du paquet technologique. Ils respectent l’itinéraire technique et les 
conseils agronomiques (fiche de production et de récolte du sorgho).  
2. Les paysans sèment  une variété uniforme, selon le cahier de charge du contrat. 
3. Les producteurs individuels utilisent des techniques (bâches, batteuse, conservation des 
céréales au‐dessus du sol) pour produire des céréales propres.  
4. L’organisation paysanne regroupe les céréales propres et les stockent dans un entrepôt 
adéquat.  Les volumes stockés permettent de négocier en gros, ouvrant de nouveaux 
marchés. 
5. Les volumes en gros de céréales propres dans un conditionnement et un entrepôt adéquat 
permettent d’obtenir une prime sur le prix du marché local, maximisant la marge de revenu 
des producteurs.  
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6.   L’organisation paysanne développe une stratégie de vente à plusieurs acheteurs et 
segments de marché.  Cette stratégie de diversification des ventes diminue les risques de 
concentration sur un seul acheteur et assure la maximation du prix de vente. 
7. Les différents acheteurs et segments de marché sont principalement: les petits 
transformateurs (alimentation humaine), les producteurs d’aliments de bétail ou de volaille 
pour la production intensive de poulets de chair (sorgho), les appels d’offres des 
organisations internationales et du gouvernement pour combler leur besoin en sécurité 
alimentaire (PAM, CRS, OPAM, Commissariat à la sécurité alimentaire, etc.) et les appels 
d’offres des grands moulins et commerçants.  Elle peut aussi vendre à son acheteur «de 
sécurité » si les parties s’entendent sur le prix de vente.  
 
 
III.  Crédibiliser l’organisation paysanne   
 
1. Les producteurs ont besoin d’être crédibles : vendre des produits recherchés et compétitifs 
pour avoir des bons prix, acheter les intrants en gros pour bénéficier d’une réduction du 
coût et finalement, obtenir le financement nécessaire auprès des institutions financières.  
En développant des coopératives crédibles, les producteurs vont acquérir une force de 
négociation.  
2. Dans chaque village, une ou plusieurs coopératives sont mises en place, avec récépissé 
légal. 
3. Des magasins de stockage sont nécessaires afin de dégager des quantités suffisantes 
permettant de développer des marchés de gros. 
4. Les gestionnaires de l’association doivent être responsables du remboursement des crédits 
qui sont utilisés plus tard pour l’achat des intrants (semences, fongicides et engrais) 
5. Pour assurer la crédibilité des organisations de producteurs, il faut une bonne gouvernance, 
une meilleure organisation et une autonomie financière. Les organisations de producteurs 
devront rechercher les connaissances et les habiletés suivantes: 
- Mécanisme de gestion, par des outils simples de comptabilité et de transparence ; 
- Mécanisme de capitalisation et de génération des ressources propres, par la distinction 
entre part sociale de l’organisation et les capitaux des activités économiques de 
l’organisation; 
6.  La coopérative développe ses statuts et règlements, en conformité avec la Loi des 
Coopératives de l’OHADA. Vie coopérative, statuts et règlements, réunion statutaire, 
exigence de la loi en termes de gestion 
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Variété Sorgho Grinkan en épiaison. Hivernage 2010 
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Decrue SorghumTrip Report 
Submitted by Scott Staggenborg, 
Kansas State University 
January 25 through February 4, 2011 
 
The objective of week one was to host our partners at Mopti to discuss Décrue Sorghum results 
from the 2010 growing season.  The meeting started with a proclamation from the governor of 
Mopti.   This and an  interview with the PIs (Abdoul Wahab Toure and Scott Staggenborg) were 
recorded for broadcast on Mali TV. Abdoul Wahab Toure presented a summary of his work over 
the past three growing seasons, with emphasis on the 2010 growing season.   His presentation 
also  included  data  from  the  NGOs  who  participated  with  us  in  the  North  as  part  of  the 
Technology Transfer program.   
 
The rest of the day was spent discussing needs and issues that have emerged from the decrue 
regions.    Insect and disease problems were discussed.    Insect activity appears to be both root 
feeding early in the year and potentially aphids as many reported observing “honeydew” on the 
leaves.   Efforts have already been  initiated with Bonnie Penndelton  to assist and oversee  the 
insect monitoring  and management  portion  of  the  program  for  2011.    Disease  descriptions 
were  less detailed.   However, one of the outcomes from this discussion was the development 
of  a  training  program  for  field  personnel  in  identifying  and  preserving  insect  and  disease 
samples.  
 
Another topic of discussion that emerged was cultivar development and the foci of this effort.  
Soba  Tienda  and  Soba  Sota  have  been  identified  as  high  yielding  cultivars  in  the  North.  
However, grain quality  is not  ideal for Soba Tienda.   Yara Kouressi and Traore Faboumata (IER 
CRRA) both pointed out  that  the grain was not something  that was preferred by  the women 
they spoke with. The breeding program of IER indicated that they are aware of the problem and 
have made some selections that they believe will improve grain quality and provide high yields. 
This was also recommended as one of the long term goals for the program.  
 
Some discussion over the fall décrue system used around Gao was included.  This system plants 
sorghum  in September and harvests  in  January or February.   System du Mar was how  it was 
referred.  
 
The use of seed treatments and denser plant densities were discussed and it is likely that these 
treatments will be repeated  in 2011.   The N fertilizer rate study did not yield any results from 
Mopti due to flooding and no agronomic results from the North.  This fits the recommendations 
of the farmers from discussions in 2008.  
 
Meeting notes are attached as Appendix 1.  
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IICEM Visit 
On 31, January, we visited IICEM to meet with Jean Francios Guay and Dick Cook.  They stressed 
the need  to  look  at  the entire  system  and described  their plans  to  ramp up  their efforts  to 
establish  large  scale  sorghum production  areas  (several 1000 ha). Their  goal  is  to produce  a 
consistent supply of high quality grain that can be contracted with a processor or grain buyer, 
thus creating a value added income stream for the farmers. Their belief is that grain grown and 
consumed by farmers  individually do not contribute as much to the economy because a  large 
percentage of  is not sold.   Their model depends heavily on selecting  locations that are stable 
and have good infrastructure to aggregate the grain and if necessary ship to the processor.  This 
is why they are  interested  in work  in the Kayes region as they have already built a warehouse 
and the infrastructure in and around Kayes is quite good.  Using these requirements, they also 
called into question the future of programs like theirs in the North areas of Tombouctu and Gao 
because of both the security and infrastructure issues that plague the region at present.  In fact, 
they have put their plans on hold  in that part of the country.   They are very  interested  in our 
advanced work in Mopti and Kayes.  
 
Participants from the Decrue Sorghum Research and Planning meeting at 
Sevaré, Mali, January 26-27, 2011.  
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They also emphasized the need for selection of varieties that have good baking quality before 
releasing them.  They emphasized that this needs to be based on lab measured parameters and 
end user/processor needs, not farmer perceptions alone.  
 
Kayes Visit 
The objective of  this week was  to engage DRA,  IER and  farmers  in  the décrue  region  to  the 
north of Kaye, near Yelimane.  We met with DRA Director in Kayes, Oumar Fofana upon arrival 
at Kayes.  During our visit with him, he indicated that the décrue system in the Yelimane is a fall 
system. Sorghum was planted in the fall and harvested in January.  
 
We visited a village near Yelimane with DRA specialist Boubacar Karambe. The village name was 
Niakatela  (Lat:15.058416°,  Long:  ‐10.472273°;  see Google Map  Figure).  The  farmers  that we 
visited had a very progressive attitude.   The village chief, Sékou Doucoure,  indicated that they 
were  interested  in  anything  that  could  increase  their  yields,  but  also  cautioned  that  water 
supplies are  typically  their most  limiting  factor.   They are operating  in a environment where 
they start with a full soil profile (due to flooding), plant as the water recedes and then receive 
very little rainfall during this growing season.  In 2010 at the IER CRRA station in the region, 36 
mm was received in December.  They were extremely interested in new sorghum varieties. The 
farmers also listed the following as problems they routinely face.  
• Weeds – their fields were very weedy. They said they uses to use herbicides, but quit. 
They were not against using herbicides.  
• Striga  –  the  infestations  were  moderate.    They  also  plant  cowpeas  and  melons,  so 
intercropping may be useful here.  
• Insects – they described grasshoppers and “honeydew” as being seen in their fields.  
• They did not appear to planting in rows, so this could aid in future weeding operations. 
• Rodents – they killed what looked a lot like our ground squirrels in the U.S.  
 
They gave us approximately 10 kg of their sorghum seed/grain. It was a white sorghum.  
 
We also visited the IER CRRA at Kayes and met with the center director, Dr Dounankè Coulibaly. 
We  discussed  the  prospects  of  their  scientists  assisting  us  with  local  efforts.    Dr.  Coulibaly 
indicated that they have scientists working  in the Yelimane area (see Google map of Yelimane 
area,  Kayes  Region  below)  already  (Mamadou  Sissoko)  and  that  they  would  be  more  than 
willing to assist our efforts.  
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Yelimane area, Kayes Region, Mali. Kayes City in lower left hand corner. 
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Sorghum samples were collected at Niakatela village near Yelimane, Mali.  
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Panicles of local sorghum cultivars acquired at Niakatela village near Yelimane, 
Kayes Region, Mali.  
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A souvenir picture of Sékou DOUCOURE, Niakatéla Chief of village  and 
Abdoul Wahab TOURE (IER Sorghum Program scientist). Yélimané, Kayes 
Region, Mali 
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Striga observed in a field near Niakatela village near  
Yelimane, Kayes Region, Mali.  
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Niakatela village near Yelimane, Kayes Region, Mali. 
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Appendix 1 
Report of Information and exchange workshop between partners about décrue sorghum 
Research (Campaign 2010) hold at Sevaré (Mopti) on January 26th and 27th  2011. 
 
The year two thousand eleven and the 26th  and 27th of January, was held at the Sevaré’s  
Motel, the information and exchange between workshop partners on the results of research 
activities done during the 2010 campaign on décrue sorghum. The objectives of the workshop 
were to present the results of the 2010 campaign and to plan activities for the 2011 ones. The 
workshop starting ceremony was headed by Mr. Moumouni Damango, the Mopti Region 
Governor’s Economic and Financial advisor who he was representing. 
 
At this workshop forty‐one participants showed up, among them we have the Directors and 
researchers from Gao and Mopti Regions Research Centers, researchers from Sorghum 
research program of Sotuba (Bamako) and Cinzana (Segou), The Agriculture Regional Director 
of Gao, the technicians from Governmental and no governmental organization (ONG) from Gao, 
Timbuktu and Mopti. The representative of Agricultural and animal breeding cooperative 
(Nafagoumo) of Kabara (One hour drive from Timbuktu) was also present. 
 
The opening ceremony has been marked by three speeches, those of the regional Research 
Centers Directors of Mopti and Gao Regions, and the speech of Governor’s Economic and 
Financial Advisor. All of the speakers thanked the participants for showing up, and USAID for 
the financial support without which the workshop would not have held. They all have wished 
success to the work. 
 
After that, the staff of the workshop was set up: 
Speaker or president : Patrice Samaké, DRA Gao 
Reporters: NiabaTémé (IER/Bamako) and Amadou Sangho (Africare / Goundam ISAT). 
 
Schedule: 
Day of January 26th 
During that day four slide presentations were given by Abdoul Wahab Touré, in addition  the 
Agriculture Services and NGOs agents gave their opinions about  the way were conducted the 
activities during the campaign.  
 
Day of January 27th  
Suggestions and approval of the previous day (26th) presentations synthesis and the 2011 
campaign’s activities planning.  
 
The Presentation’s Contents:  
1.  Evaluation of integrated agricultural practices; 
2.  Study of combined effects of soil and seed rate; 
3.  Evaluation of cultivars; 
4.  Trial in Experimental Stations in Gao and Diré. 
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Questions and debates 
Many questions were asked. Satisfactory answers were given by the presenter and researchers 
from the Sorghum Research Program. Additional information was also given for better 
understanding by the participants. The results showed one can say that that the grain yield 
improvement is not related only to the use of chemical fertilizers, seed and soil treatment and 
high density but rather to the integration of all these factors including pests management. 
 
The workshop pointed out that despite the high productivity of the variety called “Saba Soto”, it 
is less appreciated by women of the local area based on its taste (culinary level). 
 
The discussions showed some shortage in décrue system characterization (lakes and ponds). 
The delayed inputs supplied were main constraints pointed by partners from NGOs and DRA. 
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Indicators/Targets 
  
10/01/07
to 
9/30/08 
10/01//08
to 
9/30/09 
10/01/09 
to 
9/30/10  
 
10/01/10
to 
9/30/11 
(Target) 
01/01/11 
to 
03/31/11
(Current)
Program Element:  5.2  Agricultural Sector 
Productivity 
     
1.  Number of new technologies or management 
practices under field testing as a result of USG 
assistance. 
4 5 6 
 
 
8 
 
 
8 
2.  Number of new technologies or management 
practices made available for transfer as a result of 
USG assistance. 
4 5 6 
 
 
8 
 
 
8 
3.  Number of additional hectares under improved 
technologies or management practices as a result 
of USG assistance. 
500 974 1,0001 
 
 
2,500 
 
 
9502 
4.  Number of individuals who have received USG-
supported short-term agricultural sector 
productivity training.  
500 
375 male/125 
female) 
        1,000 
800 male/200 
female) 
     1,500 
1,200 
male/300 
female) 
2500 
1800 male 
and 700 
female 
2500 
1800 male 
and 700 
female 
5.  Number of individuals who have received USG-
supported long-term agricultural sector productivity 
training. 
0 4  5 
 
 
5 
 
 
5 
6.  No. of farmers adopting new technologies or 
management practices. 
500 
375 male/125 
female) 
       1,000 
800 male/200 
female) 
     1,500 
1,200male/ 
300 female 
2500 
1800 male/ 
700 female 
2500 
1800 male/ 
700 female 
7.  No. of processors or businesses/individuals 
involved in any form or post harvest activity. 
 
 
6  
1 male/5 
female 
18 
3 male/ 15 
female 
25 
10 male/ 15 
female 
 
50 
20 male/30 
female 
 
 
45 
10 male/30 
female 
 
1 We are also collaborating with IICEM. The IICEM program included 1700 ha in Koutiala in 2010 and another 700 
ha in the Segou region in addition to our 500 ha there. The IICEM project was asked by USAID‐Mali to do the 
scaling up of our pilot project.  
2 In the IICEM, 2011 program are 2,500 ha in the Koutiala region and 3,000 ha in the Mopti  Region. So this area 
increase would be in addition to our area increase here of 950 for a total of 6,450 ha through IICEM/INTSORMIL 
collaboration.. 
 
Indicator Data Table
INTSORMIL  Cooperative Agreement # 688-A-00-07-00043-00 
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Production‐Marketing 
 
 Difficulties 
 
? Delay in the access to bank credit that has led many farmers to have a doubt on the project: 
many have used their good  lands and kept the poor  lands for this project which  is still not 
taking shape.  
? Farmers’  lack of control  in conducting  the agricultural plots:  for  reasons of  funding delay, 
farmers have not been trained on the agronomic aspects  
? The  Baraoueli  area  received  successive  heavy  rains  causing  repeated  flooding.  In  some 
localities, plots were completely flooded. 
? More  concrete  plans  for  the  types  of  storage  facilities,  the  division  of  the 
contributions between IICEM (or other funding agency) and the farmers’ groups and 
the dates for initiating activities will be a priority in 2011.  
? Poor germination.   Need for an efficient seed production system. 
? We need to resolve the germination problems of Grinkan. 
 
 
Challenges , constraints and perspectives 
 
? Note that one remaining constraint for our Pilot Project is to develop a strategy to increase 
local bank involvement in input finance at the start of the crop season so that the input 
financing now provided by INTSORML can be transferred to local banks for sustainability of 
the project.  
? We need to expand substantially the use of the PICs sacks to minimize  the insect 
problems in storage and combining that with expanded storage and better storage 
management. 
? Training of extension agents and farmers on storage and conservation techniques.  
? Training of extension agents and farmers on marketing strategies.  
? Organizing  of  the  storage  of  144  tons  of  grain  representing  the  value  in  kind  of  inputs 
reimbursement.  
? Organizing  a  common  stock  of  57  tons  of  grain  representing  a  common  fund  of  OP 
strengthening capacities.  
? Cleaning of grain for to satisfy the standards required.  
? Setting up a common fund to support the scaling up of the project.   
? Extend this strategy of production and marketing of millet in 2011. 
 
 
 
Problems 
63 
 
Training (long term academic) 
 
Lack of English expertise has significantly increased the cost of the training program. Some 
trainees have spent the first three years only studying English. Due to the delay in their studies 
we will be requesting a no cost extension to allow them to complete their degree. 
Recommendations: 
? In selecting trainees for study in the U.S. more rigid screening process should be 
conducted and only those with adequate English should be allowed to apply for the 
training vacancy. 
? Selected trainees should take their English in Bamako where it is much cheaper than in 
the U>S.  
? Only applicants who successfully pass the English training in Bamako should be 
nominated to the U.S. universities. 
 
 
Décrue 
 
? Travel ban for U.S. PIs to Tombouctou area makes it difficult to manage the Décrue 
Sorghum Project. 
? Need to supply at the appropriate time the technicians and farmers with inputs and 
others means needed for the research activities.  
? Need to build  the capacity of DRA , GNOs agents and farmers involved in the 
experiments. 
? Birds in some studies caused almost 100% destruction of the grain. 
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 study was recently conducted through INTSORMIL (Purdue Hamaker Project) to examine thick 
sorghum/millet consumption related to preference and satiation in the Sikasso, Segou and Mopti 
regions of Mali.  This is part of a larger study to understand the effect of thick porridges, and delayed 
glucose delivery to the body, on satiety and overall food consumption.   
 
The conclusions from the following data is that thick porridges (tô) are generally eaten more frequently 
in the villages and are consumed in a thicker consistency (Figures 1 and 2), and are very satiating 
(thicker porridges correlated with lower hunger scores at 2 and 4 hours post‐consumption).  We wonder 
if this could be used in a promotional campaign to encourage urban populations to consume more 
sorghum/millet tô – something on the order of “eat sorghum and millet – they are healthy satiating 
foods (not ‘poor’ foods)”.  Particularly in this time of high prices for grain imports, I think this could be 
helpful.  (a little calculation – if one million families ate one more meal a week of sorghum/millet tô 
(using about 1 kg of flour for the meal), that is about 50,000 metric tonnes of grain a year, which is more 
than the total wheat imports into Mali in 2008). 
 
This work will soon be submitted to International Journal of Food Sciences and Nutrition. 
 
A
Success Stories 
Malian Thick Porridges and Satiety 
 
Mohamed Diarra (IER) and Bruce Hamaker (Purdue 
University/INTSORMIL) 
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Figure 1 – Shows that thick porridges from sorghum/millet are consumed at 
higher frequency in villages than cities (Bamako likely is even lower in 
frequency). 
Figure 2 – Villagers eat thicker tô than city dwellers, perhaps related to its  
satiating effect and extended energy property. 
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Figure 3 – Satiety study participants revealed large differences in hunger feeling  
2 and 4 hours after consumption of porridges of different thicknesses.  Notably, 
 participants still felt full 2 hours after eating very thick and thick tô, and after 4  
hours only felt slightly hungry.  After consuming the control rice porridge, at 4  
hours participants felt very hungry.The satiety study was designed so that  
participants consumed as much tô as they wanted until they felt “full”. 
Participants were asked at 2 and 4 hours after consumption to judge their 
 feeling of hunger (0=full, 1=slightly hungry, 2=hungry, 3=very hungry).   
VTT=very thick tô, TT=thick tô, MTT=medium thick tô, CRP=control rice 
porridge. 
Figure 4 – Less volume of very thick porridge was required for participants to 
feel full (at time of consumption), they consumed more sorghum/ millet flour. 
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Production-Marketing 
 
 
Work Plan for Production-Marketing for 2011. 
John H Sanders and Botorou Ouendeba (Revised Jan 2011) 
 
Introduction  
In 2009 when  the Production‐Marketing project with  IER help put almost 1,000 ha  into new 
technologies, it was decided that for a more rapid expansion of the cultivated area IICEM would 
take over the scaling up process. Production‐Marketing would remain as technical advisers to 
IICEM.  In addition, Production‐Marketing would continue their pilot project activities  in those 
regions  where  the  technology  and  marketing  process  were  being  developed  and  were  not 
ready to move into a  scaling up process. 
 
In  2010  we  collaborated  in  Koutiala  and  the  greater  Segou  region  with  IICEM  on  two 
technology‐marketing  packages  for  the  sorghum  variety  Grinkan  and  the  millet  cultivar 
Toroniou  respectively.  The  primary  innovation was  the  connection with  the  banks  from  the 
start of  the process  for  input credit. Arranging bank  financing  turned out  to be more difficult 
than expected. Nevertheless,  IICEM put 2,500 ha  into  the new  technology packages  in  these 
two regions. With the experience gained from dealing with banks  in 2010 we are confident of 
much more success in 2011. A series of other implementation and technical problems were also 
identified in 2010. 
 
After explaining where and how we will be operating  in 2011 we will return  to  these specific 
implementation problems and explain how we will be responding to them. Thus there are now 
four components to our project: (1) Technical support to  IICEM for the scaling up process; (2) 
Extension of pilot projects; (3) Resolving implementation and technical problems; (4) Publishing 
evaluation, marketing and gender impact studies. 
 
Technical support to IICEM for the Scaling–up process 
1). In Koutiala the process of bank negotiation between the extension agency, AMEDD, and the 
bank, BNDA, broke down in the spring of 2010. An agreement was reached at planting time but 
then  farmers’ associations  lost  interest  in bank  financing as  fertilizer became available  in  the 
region for a much lower price than was being offered through bank financing. Rather than the 
3,000 ha of bank financed new technology planned there was only 85 ha. However, due to the 
organization of the farmers’ associations implemented by AMEDD and financed by IICEM, there 
Activities Planned for Next Reporting Period 
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were an estimated 1,335 ha put into the new technology package.  Almost all of these farmers 
obtained  the DRA  supplied  subsidized  fertilizer.  The  bank  financing  is  expected  to  be more 
successful in 2011. 
 
So for the crop year of 2011 we will again focus on facilitating the program of IICEM especially 
improving  their  dealings  with  the  banks  and  the  more  rapid  development  of  the  farmers’ 
associations.  We  will  also  concentrate  in  Garasso  and  another  village  on  the  process  of 
developing  regular  seed  supplier.  This  will  evolve  studying  the  germination  and  storage 
problems  in PICs sacks and working with seed producers on branding. We will also work with 
the different farmers’ associations on the marketing issues. For this we will need to identify the 
storage capacity already and assess the farmers associations that have attained viable size.   
Another  important  lesson  from  the  2010  crop  year was  the  inadequate  training  investment 
resulting  in  the  failure  of  many  farmers  to  follow  the  agronomic  recommendations.  It  is 
common  for  farmers  in  the  first  year  not  to  use  their  best  lands,  to  implement  some  crop 
combination,  or  to  fail  to  thin.  Introducing  the  technology  package  to  a  group  and multiple 
presentations  to  farmers generally  resolves  this problem because  the average  farmer, who  is 
not  following well  the  recommendations, can  see  the yield difference with  the best  farmers. 
Then  in  the  second  year  the  average  farmers  follow  more  rigorously  the  agronomic 
recommendations. However, with the scaling up the initial investments in improved agronomy 
have to be larger and more systematic. There will also be more focus on agronomic training for 
the new farmers’ associations.  
 
2). In the Segou region 500 new ha was planned and implemented by Global 2000 with 8 new 
farmers’  associations.  There were  the  same problems of poor  agronomy  especially  the poor 
handling of inorganic fertilizer, poor soils utilized, and little thinning. Also another bank source 
for input credit needs to be  identified. Sanders, Ouendeba, and Teme will make regular visits to 
both  the  Koutiala  and  Segou  regions  in  2011  to  provide  technical  inputs  and  to  identify 
problems.  But  we  will  also  work  with  both  the  farmers’  associations  and  the  millet  food 
processors to facilitate these networks and to encourage higher quality clean cereal production 
by  farmers  and  a  regular  assured  price  premium  from  the  farmers’  associations.  We  will 
probably organize a marketing study to see how this system is functioning in 2011.  
 
3). In the Mopti region we presently have 300 ha  in new technologies  in six different farmers’ 
associations. Traditional storage of leaving the stalks on the ceilings and roofs is practiced here. 
Farmers are happy with the new technologies. But improving storage is particularly important. 
If IICEM does not do this, we need to investigate other sources of support for improved storage. 
More  concrete  plans  for  the  types  of  storage  facilities,  the  division  of  the  contributions 
between  IICEM (or other funding agency) and the farmers’ groups and the dates for  initiating 
activities will be a priority in 2011.  
 
Extension of pilot projects into new regions 
 1). In the Mopti region in 2010 we had 300 ha in new technology.  Here we need a new millet 
cultivar as Toroniou  is an old selection and  there has been new breeding work with millet  in 
Mali. Also we will need  to  improve  the agronomy being practiced  though  the most effective 
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force  for  improvement  is  the observation by  farmers of other  farmers’  yields. However,  the 
critical innovation is the rapid construction of storage facilities. This enables farmers to wait for 
better prices avoiding sales at the price collapse period after harvest. The farmers’ associations 
can become “commercantes.”They buy small quantities, store, and then systematically look for 
better prices  for both  their products and  their  inputs. We need  to determine what agency  is 
going  to  finance  this  storage  if  IICEM  is not  going  to do  this.  The  storage    is urgent  for  the 
implementation of our new marketing strategies. New area  in  the pilot project with  its  three 
components  in Mopti  is projected  to be 360 ha but  this will also depend upon how well  the 
various regions performed in reimbursement and in following the agronomic recommendations.  
 
2). Koutiala  is  the  largest area of  the  IICEM  scaling up process. Here we will  concentrate on 
developing a seed production system  in Garasso and possibly another village. We will extend 
our collaborative activity to the DRA as well as AMEDD. We will work with AMEDD on making 
contacts with the banks for the farmers’ associations and on  improving the marketing aspects 
of the program. The ties to the intensive chicken producers will be especially important to avoid 
the price collapse of the good rainfall years. We have already been collaborating with IICEM on 
producing a new Fiche  technique as a cook book  for  farmers and  farmers’ associations.   We 
need to resolve the germination problems of Grinkan though we now are reasonably sure that 
they result from the late rainfall. So we need to establish a procedure to deal with this. 
 
3). We have  an excellent working  relationship with Global 2000  in  the  Segou  region  for  the 
approximate area of 500 ha in millet production in 2010. Here the agronomy training needs to 
be  improved  as many  of  the  farmers  performed  very  poorly  in  following  recommendations 
during 2010. Besides  this  improved  training we will dedicate our activities  to building up  the 
marketing  capabilities  of  the  eight  farmers’  associations  and  to  developing  the  farmers’ 
associations as bargaining agents for the farmers for both product sale and input purchases. We 
do not plan to be involved in extending the area in new technology but will probably organize a 
study  to evaluate  the performance of marketing and  the  ties  to  the millet  food processors  in 
Bamako during  the summer of 2011 and  identify how  this can  function better  to get  farmers 
higher prices and processors larger quantities of clean millet.   
 
4). We began work in the Kayes region in 2008 but due to the pressures of expansion in other 
regions  and  then  the  scaling  up were  not  able  to  visit  again  until August  2010. We  are  not 
satisfied with the performance of the old cultivar Seguifa here. We have been pushing IER for a 
new  cultivar  that  is a Guinea‐Caudatum  cross,  intermediate height and  season  length. As  in 
Mopti there is a very good, supportive, regional DRA director. Our expansion here will depend 
upon the costs in the above three priority regions and our time available. We are budgeting for 
an expansion of 180 ha here but we may need the money or the time  in the other regions.  If 
that  is the case, we can continue our push with  IER to get better cultivars for this region than 
Seguifa.  
 
5).  Fana. Doumbia  of  IER  has  been  introducing  a  new  conservation  technique  here with  an 
approximate cost of 5,000 CFA/ha.  We will investigate putting our technologies and marketing 
strategies on top of his soils technique. This technique does water retention and slows erosion. 
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Since  our  combined  technologies  already  cost  35,000  to  50,000  CFA/ha  we  will  stay  with 
farmers already using Doumbia’s    technique and  then  investigate  the potential  to diffuse  the 
combined package on 60 ha.   
 
Resolving implementation and technical problems 
1) A  high  priority  technical  problem  is  resolving  the  germination  problem  of Grinkan  as 
that  is  our  flagship  cultivar  ,  which  has  been  very  successful  in  the  Koutiala  region. 
Germination rates around 60% were very common in 2010 necessitated replanting. The 
pervasiveness of  this problem  from many sources of  seed  indicates  that  this probably 
resulted  from  the  late  rains.  Farmers  rightfully were not happy with  this. We will be 
introducing  a  simple  test  in  2011  for  determining  if  the  humidity  is  low  enough  for 
storage.  We  will  also  be  extending  the  use  of  the  plastic  triple  bags  for  all  of  seed 
production and for more of the grain going into storage. There is also a simple technique 
for  farmers to  identify good seed that would reduce the need  for replanting. This also 
gets us to the need  for a regular supply of high quality seed. However, two  important 
problems were  identified  that have  to be addressed  in 2011. First, unlike  in 2008 and 
2009  there were  germination problems with Grinkan  all over  the  country. Moreover, 
our participant seed producers do a good  job but have trouble removing off types and 
are  probably  storing with  humidity  over  11% when  there  are  late  rains. We  need  to 
improve  their  performance  but  also  develop  a  few  excellent  seed  producers  and  do 
branding here. We will concentrate on developing a seed production system for Grinkan 
in Garasso and another village in the Koutiala region.   
2) Improve  and  rapidly  multiply  the  storage  facilities.  We  have  already  mentioned  the 
collaborative activity with  IICEM  to  rapidly  increase  the number of storage  facilities  in 
Mopti.  If  IICEM  does  not make  the  investments  in  storage  facilities we will  need  to 
identify other NGOs that could help in this activity. As we get all the farmers to test for 
excessive humidity and to use the triple sacks, these measures should take care of fungi 
and storage  insects. But we will need to bring  in the IER and INTSORMIL entomologists 
to verify this. 
3) New millet and sorghum cultivars. We need to replace both Toroniou and Seguifa with 
higher  yielding, regionally adapted cultivars. These are available in IER but we can also 
look in ICRISAT. There is a continual testing process going on so we should not stay with 
these old cultivars. Toroniou is not especially high yielding and Seguifa is susceptible the 
mold‐head bug complex.  
4) Better  training  for    farmers  in agronomy especially where we are scaling up. Fertilizer 
was  often  carelessly  applied  and  is  the most  expensive  and  the  critical  input  for  the 
success of the technology. Sometimes it was broadcast, sometimes applied by children, 
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and often not covered.  It needs  to be side dressed preferably  just around  the plants.5 
There  have  been  two    “fiche  techniques”  (in  French)  produced  covering  agronomic, 
marketing,  and  association  development  issues  in  2011.We  are  in  the  process  of 
producing  laminated  copies.  Besides  focusing  on  the  three  principal  program 
components the fiches go  into detail on the agronomic training especially on   fertilizer 
placement,  thinning,  selecting  good  land  areas  and  complementing  inorganic  with 
organic  fertilizer.  Organic  fertilizer  complementation  is  especially  on  the  sandy  soils 
where  soil  structure  and  microbial  activities  need  to  be  improved  for  the  inorganic 
fertilizer to be effective . 
5) Training  in dealing with banks. Knowing when they are getting good  interest rates and 
repayment terms  is  important  for both our extension NGOs and  farmers’ associations. 
This  decision  on  input  credits  in  2010  was  complicated  by  the  availability  of  the 
subsidized  fertilizer  outside  of  the  bank  lending  framework.  That  option  of  the 
availability of subsidized fertilizer will not always exist but farmers will continue to want 
input  and  “warrantage”  (inventory)  credits.  So  an  important  sustainability  issue  is 
building up the capacities of the farmers’ associations and the main extension partners 
to deal with the banks. 
Publishing evaluation, marketing and other studies 
1) Each year we evaluate the economic results of the previous crop season. This  includes 
yields,  repayment  of  the  input  credits,  prices  received,  and  profits.  We  compare  all 
these indicators with the performance of those not in the program. Note that for prices 
received we wait until the following summer after the fall harvest. One of the principal 
marketing recommendations  is to sell  later  in the year to avoid the harvest time price 
collapse.  Over  time  an  important  indicator  of  the  confidence  of  the  farmers  in  the 
farmers’  association  is  the  quantity  of  the  production  that  the  farmers  let  the 
associations sell for them after repaying the input credits in kind. Farmers’ associations 
tend to be paternalistic. Rather than sharing profits and thereby  increasing  incentives, 
they  often want  to  tell  the  farmers what  to  do with  the  association’s  profits. As  the 
farmers’ associations share profits and farmers get more confidence in the associations, 
the farmers will let the associations sell more for them. 
                                                 
5 This is a labor intensive technique but fertilizer is the critical and most expensive input so it has to be 
applied well. Moreover the thinning is also very labor intensive. With all these labor intensive 
requirements for applying well the agronomy, smaller farmers have a natural comparative advantage in 
achieving higher yields from this project. But they have to be convinced that they should do all these 
practices. Usually what works best for convincing them is seeing the successes of other farmers in getting 
yields and prices up from the project. 
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2) We have already done a study of the millet food processors and the price premium for   
uniform, clean cereal and this study needs to be updated now that there are more millet 
food processors and more farmers’ associations selling clean cereal. With the 500 new 
ha in Toroniou millet in Segou and the connection of their farmers’ associations with the 
millet food processors  in Bamako we need to document the problems and progress of 
this emerging network.   Moreover, we need  to do  a  study of  the emerging  intensive 
chicken production sector in Mali and its potential to use sorghum in the feed. We also 
need to connect the new farmers’ associations in the Koutiala region producing Grinkan 
sorghum with  the  intensive  chicken  producers  as we  did  in  the workshop  for  Segou 
millet  producers.  Approximately  50%  of  the  ration  by  quantity  is  cereal,  maize  or 
sorghum whichever is cheaper. 
3) Jeanne  Coulibaly, PhD student at Purdue University, is doing a study on the income and 
welfare consequences  of the new sorghum technologies in the Koutiala region with an 
emphasis  on  the  effects  on  women.  She  will  also  look  at  alternative  policies  and 
technologies to increase the welfare of women and children.  
 
 
 
 
 
 
Décrue  Sorghum 
é 
Work Plan for Décrue Sorghum for 2011 
 
I. Activities 
1. Continuation of ongoing activities by including pests’ management practices 
2. Collect, evaluate and storage of lakes and ponds varieties 
3. Participative Selection   
4. Training for technicians and farmers 
 
II. Sites 
1. Mopti : Samakrie 
2. Gao : Biya 
3. Timbuktou : Lakes Faguibine, Oro 
 
III. Collaborators 
DRA Mopti, Tombouctou, Gao, GNOs. 
 
IV. Recommendations 
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1. Characterization of agricultural systems in the lakes and ponds. 
2. Continuation with the variety Saba Soto purification. 
3. Supply at the appropriate time the technicians and farmers with inputs and others means 
needed for the research activities.  
4. Build  the capacity of DRA , GNOs agents and farmers involved in the experiments. 
 
 
 
 
 
 
 
V. Transfer of Technology (Demonstration tests and Adaptive Research planned for 2011) 
 
Demonstration tests       Region  Cercle  Commune  Village 
                  
DRA MOPTI  Testing varieties     Mopti  DOUETZA  N'Gouma  N'Gouma 
   Nutrient deficiency trials     Mopti  MOPTI  Korombana  BAGUI 
                    
DRA TOMBOUCTOU  Testing varieties     Tombouctou Tonka  Tonka  Débé Yourmi 
   Nutrient deficiency trials     Tombouctou Tonka  Tonka  Débé Yourmi 
                    
CONFIGES  Testing varieties     Gao     Taboye  Bya 
                    
RCGOP TOMBOUCTOU  Testing varieties     Tombouctou Goundam DOEKIRE  Koriome 
                    
AFRICARE  Testing varieties     Tombouctou Goundam Goundam  Goundam 
                    
Adaptive Research       Region  Cercle  Commune  Village 
                  
IER  Testing cultural practces     Tombouctou Goundam Bintagoungou Bintagoungou 
       Tombouctou Goundam Goundam  Goundam 
                    
IER  Testing varieties    Tombouctou Goundam Bintagoungou Bintagoungou 
       Tombouctou Goundam Goundam  Goundam 
                    
IER  Testing plant population    Tombouctou Goundam Goundam  Bougoumaïra 
                    
IER  Soil fertility test    Tombouctou Goundam Goundam  Goundam 
                    
IER  Testing insecticides and fungicides    Tombouctou Goundam Bintagoungou Bintagoungou 
       Tombouctou Goundam Goundam  Goundam 
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